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Executive summary 
Overall, the investigation found that universities that wish to improve the quality of teaching 
and learning should take an approach that aims to be: collaborative and developmental; 
embedded; sustainable; and focused on enabling innovation and enhancement. 
 
The seven interlinked insights characteristic of sustainable, positive change in teaching and 
learning in Australian universities are as follows.  
 
1. Efforts to improve the quality of teaching and learning are aligned with the 
strategic direction of the university 
 
The evidence indicates that efforts to improve the quality of teaching and learning within an 
institution should be aligned with the strategic direction of the university. While this might 
seem self evident, the findings indicate that there are sometimes tensions between overall 
institutional priorities and efforts to enhance the quality of teaching and learning. Careful 
strategic thinking can ensure efforts to enhance teaching and learning provide a means 
through which universities can enact aspects of their strategic plans.  
 
2. Senior executives support teaching and learning enhancement, and resources 
for those improvements are allocated as part of the universityʼs planning and 
budget cycle  
 
The study found that embedding and sustaining good teaching and learning practice requires 
high-level support within an institution. In addition to providing stable representation and 
championing of teaching and learning, effective support was found to also incorporate 
institutional investment in the form of funding and resourcing positions and initiatives. It was 
found that sustainability relies on institutional funding that ensured ongoing impetus for, and 
successful work in, enhancing teaching and learning. 
 
3. Staff workload allocations allow time for innovation, enhancement and 
improvement in teaching and learning 
 
The project findings indicate that the major factor inhibiting efforts to improve teaching and 
learning is high staff workloads and the consequent lack of time to engage with, and 
contribute to, teaching and learning enhancement efforts. This finding mirrors those of 
several other recent Australian studies of the changing academic profession, although this 
current project notes the applicability of workload matters to both academic and professional 
staff. If leaders in Australian universities wish to enhance teaching and learning, fresh 
thinking, policy and planning is needed around academic and professional staff roles and 
workload allocation. 
 
4. Effective leadership proactively manages tensions between discipline research 
endeavours and efforts to improve teaching and learning 
 
This research found that a major cultural impediment to enhancing teaching and learning is 
the privileging of research over teaching and learning within an institution. The findings 
suggest that effective leadership and management of the tensions that arise between 
research endeavours and efforts to improve teaching and learning are critical if the latter are 
to be successful. The findings suggest that the reconciliation of research and teaching and 
learning can be achieved to some extent through a range of means, including the facilitation 
of research and scholarship around teaching and learning. 
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5. Teaching and learning are supported by relevant research and scholarship 
conducted within the institution and in collaboration with other institutions and 
relevant bodies 
 
The study findings indicate the importance of research and scholarship in the area of 
teaching and learning. External interface, networking and exchange with stakeholders and 
bodies outside the institution are critical to ensuring enhancement efforts fit with the broader 
context in which they are occurring. Some of the benefits of engaging in such research and 
scholarship were: increased reflection on practice; a heightened awareness of the link 
between an individualʼs own teaching and their studentsʼ outcomes; increased innovation in 
teaching; improved morale; enhancing the quality of teaching and learning both within an 
institution and more broadly; and opportunities to both benchmark and improve teaching 
performance. The potential for research into teaching and learning to contribute to resolving 
the tensions between discipline research and teaching and learning was also noted. 
 
6. A distributed teaching and learning support structure exists within the institution 
and is coordinated from the centre  
 
The findings of this research showed that a distributed institutional support structure for 
teaching and learning enhancement, coordinated from the centre, was perceived to be the 
most effective approach. Most commonly this involved cooperation between a central 
teaching and learning centre and one or more of: teaching and learning committees; the 
associate deans (teaching and learning) or equivalent; educational development and other 
staff located in the faculties; and a critical mass of people with a commitment to teaching and 
learning improvement and enhancement who have the capacity to lead.  
 
7. Mechanisms to recognise excellence in teaching and learning and to enable 
teaching and learning career pathways are in place  
 
This study found that professional development, reward and recognition mechanisms and 
enabling career pathways for those committed to teaching and learning are important 
components in the successful leadership of teaching and learning enhancement. The project 
findings indicate the centrality of linking efforts to enhance teaching and learning with 
promotion opportunities. The research findings indicate that university promotion criteria that 
incorporate excellence in teaching and learning scholarship and practice allow appropriate 
recognition, enable the sustainability of excellent practice and help embed enhancement. 
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About this project 
The Australian Learning and Teaching Council Limited (ALTC) established the Promoting 
Excellence Initiative (PEI) in 2007, inviting all eligible institutions to apply for funding to build 
and consolidate their capacity to engage constructively with the programs of the ALTC.  
Forty-two institutions took up this opportunity. The current project, Leading sustainable 
change in university teaching and learning: Lessons from the sector was originally funded 
under a different title in 2010 through the ALTC Leadership for Excellence in Learning and 
Teaching program. In 2011, following the closure of the ALTC, oversight of the project as the 
funding body shifted to the Office for Learning and Teaching (OLT) in the Department of 
Department of Industry, Innovation, Science, Research and Tertiary Education (DIISRTE).  
 
Led by a team from Deakin University in partnership with Queensland University of 
Technology, Murdoch University and Swinburne University of Technology, the project had two 
main purposes. First, the team sought to distil the key lessons about teaching and learning 
leadership that have emerged from the sectorʼs engagement with the PEI. In light of a number 
of subsequent sector-wide changes and with the endorsement of the OLT, this initial purpose 
was refocussed over the course of the project. The second purpose of providing effective 
leverage of resources already expended by the ALTC in relation to the PEI was retained. 
 
Focus and refocus of the project 
The project commenced in October 2010 with the expectation of the ongoing existence of the 
ALTC. In January 2011, the Australian Prime Minister announced that the ALTC was to be 
abolished as part of the funding cut backs to support the Queensland flood relief effort 
(Gillard, 2011). This unanticipated decision was significant for both the sector and the project.  
 
Four months after this announcement, the Government consolidated its focus on assuring and 
strengthening the quality of teaching and learning in higher education through its $1.3 billion 
initiative Advancing Quality in Higher Education commitment (DEEWR, 2011). This 
commitment embraced a range of initiatives including the movement of the major programs of 
the ALTC into a branch of DEEWR: the establishment of the Tertiary Education Quality and 
Standards Agency (TEQSA); the My University website; the Structural Adjustment Fund; and 
three new learning and teaching performance measurement tools. This change sees TEQSA 
begin its regulatory functions in early 2012, making it explicit that universities now more than 
ever before have greater accountability for student learning outcomes and teaching quality.  
 
Also in 2010, the Excellence in Research for Australia (ERA) initiative was rolled out, with a 
second ERA round planned for 2012. This has heightened both the emphasis on research 
within universities and the historical tensions inherent in universities conferring more status 
and reward on research achievements than on those related to teaching and learning 
(Chalmers, 2011). 
 
To ensure the relevance of project outcomes and deliverables in this new context, the 
project has concentrated on identifying and documenting the successful leadership and 
embedded, systemic approaches that have been deployed through the PEI to enhance 
learning and teaching in a sustainable way. The objective of the refocused project has been 
to determine the major leadership lessons that have been learned across the sector through 
the PEI that are likely to be applicable in Australian universities in the future. Seven major 
lessons have been extracted from a range of data and evidence gathered and these are 
outlined in detail in this report. 
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Project outcomes are reported with a number of key stakeholder groups in mind, 
specifically: the OLT in DEEWR; senior university leaders and policy makers; teaching and 
learning centres; faculty teaching and learning leaders; and state and other learning and 
teaching networks.  
 
This report and its companion summary, Seven insights for leading sustainable change in 
learning and teaching in Australian universities, provide guidance to support leaders in 
consolidating a systemic approach to improving the quality of learning and teaching within an 
institution. This guidance is informed by the work of Scott et al. (2008), which acknowledges 
that for universities to remain viable, they ʻmust build their capacity to respond promptly, 
positively and wisely to … [a] combination of change forcesʼ [Scott et al. 2008, p.vi; see also 
Fullan (1993) and Fullan (2003)]. The advice in this report is also informed by the work of 
Fullan (2011) who notes that ʻ... effective leaders use practice as their fertile ground … they 
try to figure out whatʼs workingʼ (p. xii) and base their leadership practice on this. Fullan 
(2011) argues further that ʻ… most good ideas come from first examining good practices of 
others …ʼ (p. 5). 
 
The project team recognises that within Australian higher education there are many variances 
and differences in terms of institutional context. The guidance provided through this project 
acknowledges that leadership for sustainable improvement in the quality of teaching and 
learning needs to be anchored and interconnected in the context in which it occurs: 
 
… the effectiveness of leaders depends, more than is generally realized, on the 
context around them. Over time, the leaderʼs capability is shaped by the top teamʼs 
quality, and by the capabilities of the full organization. These can either provide 
invaluable support for the changes a leader wants to make or render those changes 
impossible. Hence the best leaders pay a great deal of attention to the design of the 
elements around them: They articulate a lucid sense of purpose, create effective 
leadership teams, prioritize and sequence their initiatives carefully, redesign 
organizational structures to make good execution easier, and, most importantly, 
integrate all these tactics into one coherent strategy. (Wheeler et al. 2007, p. 1) 
 
The project was initially conceptualised by a three-component framework. Figure 1 depicts 
this overarching framework, which informed the initial conceptualisation of the project. 
This framework provided a useful platform for shaping the project methodology in terms of 
the major environmental factors perceived to be impacting on institutional PEI projects and 
their leadership. 
 
Figure 1: Major factors impacting leadership in the promotion of excellence in 
teaching and learning  
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The sector-wide changes described above and the research findings as outlined in Section 3 
Findings have seen a broadening of this initial conceptual work to focus on the elements of 
the systemic approach necessary to enhance learning and teaching. Consequently some 
adjustments were made to the intended deliverables as originally identified in the project 
proposal. Table 1 provides a summary of the intended project deliverables, the refocused 
deliverables and the rationale for the changes made. 
 
Table 1: Intended deliverables, refocused deliverables, rationale for change 
 
Intended deliverables  Refocused deliverables  Rationale for change 
 
A discussion paper detailing 
common themes in project and 
evaluation reports. 
Modified  
A summary paper was 
developed and disseminated 
to each Australian university. 
 
A summary paper was 
determined to be a more 
effective interim dissemination 
strategy. 
 
A consolidation report of 
planned and implemented 
PEIs. 
 
This aspect of the project was 
not developed. 
 
A retrospective overview of 
planned and implemented 
PEIs was viewed as offering 
little value in the new context. 
 
An interview report on the 
challenges of implementation 
with reference to policy, 
structural location and 
leadership of PEIs. 
Maintained 
An internal interview report 
was developed to synthesise 
interview data and inform 
project findings. 
N/A 
 
A survey report identifying the 
impacts of the PEIs on staff 
and students. 
Maintained 
An internal survey report was 
developed to synthesise 
survey data and inform project 
findings. 
N/A 
 
A repository of exemplars of 
successful engagement with 
ALTC objectives through PEIs. 
Modified 
Examples of good practice 
have informed the seven 
insights for leading sustainable 
change in teaching and 
learning.  
 
A retrospective collation of the 
implementation of PEIs was 
viewed as offering little added 
value in the new context. 
 
Advice on successful structural 
models that evidence shows 
have maximised engagement 
with the ALTC objectives and 
that will be sustainable. 
Maintained 
Data on structural models 
have informed the seven 
insights for leading sustainable 
change in teaching and 
learning. 
N/A 
 
Advice on successful 
leadership approaches that 
evidence shows have 
maximised engagement with 
the ALTC objectives. 
Maintained 
Data on successful leadership 
approaches have informed the 
seven insights for leading 
sustainable change in teaching 
and learning. 
N/A 
 
Advice on leadership capacity 
building based on successful 
models and leadership. 
 
This aspect of the project was 
not developed. 
 
Leadership capacity building 
per se did not emerge as a key 
theme in the data sets and in 
light of this, has not been 
directly reported on. 
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Theoretical underpinnings of the project 
This project took the theoretical view that successful leadership of the enhancement of 
teaching and learning within universities is contingent on the context, environment and 
circumstances in which it occurs. That is, a contingency theory of leadership was adopted. 
Higher education institutions vary enormously. Distributed leadership frameworks are the 
norm in most institutions and negotiating pathways through these networks within various 
contexts requires leadership approaches that are innovative and relevant to those contexts.  
 
As Marshall (2006) explains: 
 
Recognition that ʻ(a) different circumstances require different patterns of behaviour (or 
qualities) for a leader to be effective; (b) that a dynamic interaction between leader and 
context will shape the nature of leadership … [and] (c) that context and circumstances 
place different demands, constraints and choices on leadersʼ (Middlehurst, 1993, p. 20) 
lies at the heart of the so-called ʻcontingency theoriesʼ of leadership first espoused by 
Fiedler (1967), Vroom and Yetton (1973) and Hersey and Blanchard (1988) (p. 2). 
 
Thus, as Marshall (2006) notes, building leadership capacity from a contingency perspective 
ʻ… is as much a process of developing the organisation as it is one of developing the 
professional knowledge and skills of those called to leadership positionsʼ (p. 3). 
The findings of this research project focus in the main on organisational development 
aspects of leadership, with the professional development of individual leaders as part of that 
broader development. The project focused on multi-level leadership as hallmarks of 
successfully embedded and scaled-up innovation projects (Southwell et al. 2005).  
 
The use of a contingency theory of leadership to explore outcomes of efforts to enhance 
teaching and learning recognises that while universities operate within the Australian higher 
education framework, each university context is unique as a consequence of the way in 
which it interprets government policy, allocates resources and determines the emphasis 
given to enhancing teaching and learning. The insights and guidance drawn from the findings 
of the project are deliberately not specific to particular contexts. Instead, they have been 
designed to be considered and adapted with a wide range of contexts and variables at play. 
 
Work on higher education leadership by Fullan and Scott (2009) and Scott et al. (2008) 
highlights the enormous complexity of the role of leaders in teaching and learning and of the 
contexts in which they operate. These authors point to the impacts of:  
 
• the IT revolution and the related changes in student expectations and the 
opportunities for changes to learning;  
• widening participation movements and the resultant challenges in managing the 
transition to university of students who are in the first generation of their family to 
attend university;  
• changes to university funding arrangements including increased expectations of 
revenue generation;  
• rapid growth and increased competition in the higher education market;  
• increases in user pay expectations for those who attend university and the impact 
of paid work on attendance and engagement;   
• increased student diversity; and  
• the increasing focus on standards. 
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The impending impacts of the aging academic workforce are also important to note. The 
report of the 2008 review of higher education by Denise Bradley and colleagues (Bradley et 
al. 2008) acknowledges that we must address ʻAustraliaʼs looming shortage of academicsʼ (p. 
xvi) as the ʻbaby boomerʼ generation progressively retires in considerable numbers over the 
next decade, presenting a significant senior leadership succession challenge for Australian 
higher education. Adequate support for a new generation of change leaders will require 
understanding that effective leadership of teaching and learning enhancement requires a 
nuanced understanding of the interconnected and multiple aspects of such leadership.  
 
All of these factors impact on and influence university leadership. Fullan and Scott (2009) 
note both the external and internal contexts: 
 
… the culture of the university or college (how we do things around here) needs to 
enable it to constructively, collaboratively, and productively negotiate the volatile 
operating environment it now faces. At the same time, the institutionʼs structure and 
operating systems need to be agile, supportive and efficient. This is important because 
it gives university staff room to change, learn and lead. (pp. 74–75). 
 
Leaders in higher education teaching and learning often have performance indicators and 
measures that require informal authority and persuasive power and influence. 
 
In the November 2011 Mid-Year Economic and Fiscal Outlook, colloquially known as ʻthe 
mini-budgetʼ, the Australian government announced a reduction of $640 million to higher 
education funding. In 2012, the sector enters a demand-driven system. In such a context, it 
is critical to the quality of teaching and learning that ʻwhat worksʼ in higher education 
leadership of teaching and learning enhancement is highlighted and widely understood.  
 
The current project focused on the teaching and learning leadership lessons that could be 
learnt from a nation-wide initiative funded by the ALTC. The project outcomes were guided 
by the assumption that good practice, in both teaching and learning per se and also in the 
leadership of teaching and learning, should be shared to avoid ʻreinventing the wheelʼ. It is 
hoped that the outcomes of the current project will be helpful for Australian higher 
education in the context of shrinking resources, increasing complexity and leadership 
succession challenges.  
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The deliverables 
Scott et al. (2008) note that work over the past 20 years in Australia, Scandinavia, South 
Africa, New Zealand, Oman and Canada ʻ… has repeatedly revealed that what our learning 
and teaching leaders want are practical, higher education specific and role-specific insights 
into what would be the best approach in taking ʻgood ideasʼ and making them work in ways 
that benefit both students and the universityʼs “bottom line”ʼ (p. vii). The deliverables of this 
current project aim to provide a contribution to those insights. 
 
This project has produced three deliverables: 
 
1. A summary paper 
 
Nagy, J., Devlin, M., Brooker, M., Smeal, G., Cummings, R., Mazzolini, M., and Lyubomirsky, 
A. (2011). ALTC Promoting Excellence Initiative: Major themes identified in completed 
institutional project reports. Australian Learning and Teaching Council, Sydney, Australia. 
ISBN: 978-1-921856-58-7. 
 
2. A short guide for university leaders 
 
Devlin, M., Smeal, G., Cummings, R. and Mazzolini, M. (2012). Seven insights for leading 
sustainable change in teaching and learning in Australian universities. Australian Learning 
and Teaching Council, Sydney, Australia. ISBN: 978-0-642-78243-4 
available from <http://www.olt.gov.au> 
 
 
3. A full report on the project and its findings 
 
Devlin, M., Smeal, G., Cummings, R. and Mazzolini, M. (2012). Leading sustainable 
improvement in university teaching and learning: Lessons from the sector. Australian 
Learning and Teaching Council, Sydney, Australia. ISBN 978-1-921916-55-7 
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Project method 
This project collected data using a mixed method research approach that has a long history 
in the social and behavioural sciences (Silverman, 2006), combining qualitative and 
quantitative methods. This approach allowed the project team to combine different sources 
of data collection and compare results from each while also drawing on the diverse and 
relevant expertise of each member of the team. The use of triangulation between data 
sources helped to reduce the deficiencies and biases of each of the individual methods and 
improved the reliability and validity of the findings (Blaikie, 1991); Liamputtong and Ezzy, 
2005). The approach also facilitated a deep and rich explanation of the elements of 
effective leadership of teaching and learning enhancement across a wide range of 
Australian universities. 
 
Data for the project was collected from three major sources: 
 
1. A thematic analysis of final and evaluation reports on the Promoting Excellence 
Initiative from a representative sample of 18 Australian universities; 
2. Interviews with 24 key teaching and learning leaders and staff from a 
representative sample of 10 Australian universities; and 
3. An online survey of 88 teaching and learning leaders and practitioners at the four 
partner universities involved in the study. 
 
Some universities were represented in more than one major data source. A total of 22 
Australian universities were involved in providing data for this project. These represented 
universities in Victoria, Queensland, Western Australia, the Northern Territory, Tasmania, 
the Australian Capital Territory, New South Wales and South Australia. The sample included 
representation from the Australian Technology Network, the Group of Eight, dual sector 
universities, regional universities, unaligned universities and post-Dawkins universities. 
 
In addition, a workshop activity at a national forum of PEI stakeholders sought feedback on 
preliminary findings. The individual and collective expertise of the project team members 
was also used to inform data gathering and to interpret the findings. The reference group 
was consulted throughout the project. 
 
The methodology is described in detail in Appendix 1. The methodology received ethics 
approval from the Deakin University Human Ethics Advisory Group (HEAG [AE]11-28) and 
subsequently from the partner universities. 
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Findings 
The findings from this national investigation of leadership of efforts to improve the quality of 
teaching and learning in institutions are presented below, under seven major headings. 
Some additional findings and commentary are provided as well. 
 
Overall, the investigation found that universities that wish to improve the quality of teaching 
and learning should implement an institution-wide approach that aims to be: 
 
• collaborative and developmental;  
• embedded; 
• sustainable; and 
• focused on enabling innovation and enhancement. 
 
The interlinked insights that this investigation found are that: 
 
1. Efforts to improve the quality of teaching and learning are aligned with the strategic 
direction of the university; 
2. Senior executives support teaching and learning enhancement, and resources 
for those improvements are allocated as part of the universityʼs planning and 
budget cycle; 
3. Staff workload allocations allow time for innovation, enhancement and 
improvement in teaching and learning; 
4. Effective institutional leadership proactively manages tensions between discipline 
research endeavours and efforts to improve teaching and learning; 
5. Teaching and learning are supported by relevant research and scholarship 
conducted within the institution and in collaboration with other institutions and 
relevant bodies; 
6. A distributed teaching and learning support structure exists within the institution 
and is coordinated from the centre; and 
7. Mechanisms to recognise excellence in teaching and learning and to enable 
teaching and learning career pathways are in place. 
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1. Efforts to improve the quality of teaching and learning are aligned 
with the strategic direction of the university 
The evidence gathered as part of this project indicates that efforts to improve the quality of 
teaching and learning within an institution should be aligned with the strategic direction of 
the university. 
 
Final and evaluation reports clearly indicate that efforts to improve the quality of teaching 
and learning worked most effectively within an institution when there was alignment between 
these efforts and the strategic directions of the university. As the summary paper says:  
 
The majority of reports analysed indicated that the intended outcomes of PEI projects 
worked alongside or contributed to the institutional priorities or strategic direction of 
their university in some way. Some universities deliberately aligned their PEI with the 
strategic plans of their institution. Those that did so reported that this led to … 
 
• sustainability through embedding the PEI into systemic, evolving structures, 
processes and strategies; 
• … momentum [being given] to curriculum, teaching … [and] learning 
improvement and cultural change; and  
• [the] engagement of senior staff. (Nagy et al. 2011, p. 4). 
 
As the summary paper notes, the PEI provided a means through which universities could 
enact aspects of their strategic plans. Specific examples given included advancing work 
integrated learning (WIL) and internationalisation. Other more generic examples given 
included increased opportunities to make contributions through representation on 
committees and working groups related to curriculum renewal and involvement with 
institutional priority programs in relation to scholarship.  
 
Some of the interviews with institutional leaders highlighted the challenges when the 
alignment between the strategic priorities of the institution and efforts to improve teaching 
and learning was poor. As one project leader explained:  
 
I was situated in the DVCA [area], in the actual office or the floor where the DVCA is, 
when I first started working with teachers on awards and grants, and that was not 
conducive to much development, because the DVCA at that time was more 
concerned about bums on seats, budgets, they were very operationally concerned 
rather than a strategy – there wasnʼt a lot of strategic thinking. [03-DH-B-1] 
 
While strategy formation is important, as Fullan and Scott (2009) note, operational elements 
are critical. The next six insights focus on operational aspects of leading the enhancement of 
teaching and learning in universities. 
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2. Senior executives support teaching and learning enhancement, and 
resources for those improvements are allocated as part of the 
universityʼs planning and budget cycle 
The second insight that this project found was that senior executive support of efforts to 
enhance teaching and learning, including through the provision of requisite funding to 
resource relevant positions and initiatives, would assist universities to improve the quality of 
teaching and learning. 
 
The examination of final and evaluation reports found that the PEI worked most effectively 
within an institution when high-level leadership was evident. As stated in the summary 
paper, ʻNine (50 per cent) final … reports and three (23 per cent) evaluation reports [from 
different institutions] made reference to the impact of executive portfolio involvement in the 
PEIʼ (Nagy et al. 2011, p. 4). 
 
As explained in the summary paper, some final reports indicated that the involvement of a 
member of the executive had been critical to the success of their initiative because such 
involvement highlighted: 
 
• the high status and prestige of ALTC initiatives; 
• the value of teaching and learning in higher education and within the institution; and  
• the importance of teaching excellence in career advancement. 
 
The summary paper also noted that senior executive involvement provided:  
 
• valuable leadership;  
• contributions to increased stability and sustainability of enhancement endeavours;  
• assistance with ensuring the embedding of relevant policies; and  
• support for strategic change around the enhancement of teaching and learning.  
 
Importantly, the involvement of other senior members of staff ensured that these key 
institutional decision makers were aware of what was happening across the institution in 
terms of efforts to enhance teaching and learning. 
 
Institutional investment in terms of funding initiatives designed to improve the quality of 
teaching and learning was also noted as key in the summary paper. This finding is not 
surprising and was supported in the interviews. As one interviewee who was a member of a 
PEI project team stated succinctly: 
 
… when the funding stopped my involvement stopped … [29-MB-C-1a] 
 
and as another senior leader interviewee asked, somewhat poignantly: 
 
… when the money stops, how do we keep things going? [04-DH-A-2]  
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As the summary paper details, efforts to enhance teaching and learning also worked most 
effectively when there was additional institutional investment into these efforts. Close to half 
(44 per cent) of the final reports examined and close to one-quarter of the evaluation reports 
(23 per cent) made reference to the provision of institutional funding support in addition to the 
funds provided by the ALTC. As reported, this sort of demonstrable commitment by an 
institution sends a clear message of the value the university places on teaching and learning. 
 
All four of the very senior leaders interviewed for the project indicated that there was senior 
executive support in their institution for teaching and learning enhancement efforts. A typical 
comment that indicated the support incorporated the funding necessary to undertake the 
requisite work was: 
 
Definitely had support and the way that you see in practice is that now that the PEI 
money is finished, the universityʼs still providing the money for those positions and in 
fact at [name of university], itʼs two positions, not one. [42-DH-A-2] 
 
Nine out of 14 (64 per cent) of project leader interviewees said that they had had senior 
executive support. Comments included: 
 
Yeah, no question about it. Very strong support before the PEI for ALTC engagement 
and then the project strengthened and kind of ʻgreased the wheelsʼ a little more. 
[39-GS-B-1b] 
 
I feel incredibly blessed that we have had support from above and that support has 
made … disseminating and spreading the word so much easier. And the support has 
been in so many different ways that itʼs understood that itʼs genuine. Itʼs just not a 
token support because this is, thereʼs this money there and therefore we should do it. 
So Iʼm constantly feeling that weʼre in a lucky space. [20-RC-B-1] 
 
Five of the six team member interviewees (83 per cent) also said they had experienced 
executive support in their institution. A typical comment was:  
 
Yeah. I mean, the VCʼs always been committed. The VCʼs on the [ALTC] Board …so 
thatʼs a pretty strong engagement, and so itʼs already been in his consciousness for a 
long time, so he strongly supported university resources to add to the ALTC resources, 
and heʼs supported us all the way. [07-GS-C-1] 
 
Three of the 14 project leaders interviewed and one of the six team member interviewees 
said there was some limited executive support. Comments typically related to the existence 
of verbal support but the absence of funding: 
 
I would say there was broad support, but that didnʼt always translate, or it didnʼt 
translate quickly enough for me obviously, into actual support. [42-DH-B-1] 
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Leaders at various levels were asked in interviews about how they believed initiatives could 
be sustained. Interviewees at all three levels commented on the necessity for funding to 
ensure sustainability. Project leaders commented on the importance of funding for 
maintaining momentum and for sustainability: 
 
… what I would like to see is that we donʼt, as an institution … lose the impetus that 
we have had via these ALTC initiatives. [04-DH-B-1] 
 
One [way] would be funding my position. I think thatʼs a big step because without my 
position … it would be much more just sort of an administrative thing as far as 
somebody making sure their applications are submitted in time and checking them or 
whatever. But Iʼm actively out there helping people and so forth … [29-MB-B-2]  
 
… as long as there is money for research and money for awards offered by some 
national body, we have a role … and it will be crucial to this university and we will be 
supported. Take that away, who knows what happens? [20-RC-B-1] 
 
Those closer to the coalface were more direct about the importance of funding. As one 
project team member explained: 
 
Well I suppose the sustainability comes from funding and you know that's a 
leadership thing. The Provost always makes sure there is money for the university 
grants, learning and teaching grants, and if we didn't have money for that then we 
wouldn't – it would just keel over. [15-AL-C-1] 
 
Dedicated position(s) 
Many of the data collection methods used in this project asked about the ways in which 
gains made via the PEI and greater engagement with the ALTC in terms of the enhancement 
of teaching and learning might be sustained. One clear feature that emerged in each data 
set was the presence of a dedicated position, or a number of dedicated positions, to work 
with ALTC grant, award and citation applicants. 
 
As the summary paper notes, six final reports (33 per cent) and eight evaluation reports (62 
per cent) referred to the high quality one-on-one support provided by PEI or teaching and 
learning personnel in support of ALTC grant applicants and award nominees. Assistance 
included: brainstorming an idea; critical advice at the early stages of developing an 
application; help interpreting ALTC guidelines; budgeting, evaluation and dissemination 
advice; assistance with technical aspects of completing the application; providing feedback 
and advice to applicants and nominees and fine-tuning proposals and nominations; 
development of teaching and learning portfolios; connecting academics with colleagues; and 
the provision of project management support as required.  
 
Six institutional reports referred to the ʻexcellentʼ quality of the support and assistance 
received from staff in dedicated positions and its constructive nature. The outcome of such 
high level support for ALTC applicants and nominees included not only the submission of 
higher quality applications but also increased interest in the ALTC across the university and 
nurturing quality teaching and learning.  
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Three of the four senior leaders interviewed referred to the value of having a dedicated 
position, whether funded externally or internally. Two of the four said: 
 
… [we] definitely had support and the way that you see in practice is that now that the 
PEI money is finished, the universityʼs still providing the money for those positions 
and in fact at [name of university], itʼs two positions, not one. [42-DH-A-2] 
 
Dr [name of staff member], whoʼd been with us since 2006 roughly, was very much a 
scholar around the scholarship of teaching, and really did this institution well to raise 
the profile of the scholarship of teaching and learning in relation to grants and 
awards. [04-DHA-2] 
 
A project team member interviewee also noted the value of these dedicated support positions: 
 
I think it was enabling. We did a couple of staff surveys two years apart, which both 
indicated that people valued having a person … they knew that they could turn to for 
guidance about ALTC matters. [05-DH-C-1] 
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3. Staff workload allocations allow time for innovation, enhancement 
and improvement in teaching and learning 
 
This project found that the major factor inhibiting efforts to improve teaching and learning in 
Australian universities was high staff workloads and the consequential lack of time to engage 
with, and contribute to, teaching and learning enhancement efforts. 
 
When survey participants were asked, ʻWhat factors do you believe have inhibited staff in 
your institution from engagement with ALTC programs?ʼ the two most frequent responses 
were ʻtimeʼ and ʻworkloadʼ. As Table 2 shows, almost three-quarters of the 88 staff surveyed 
held the view that a lack of time had inhibited engagement with teaching and learning 
enhancement and over 85 per cent believed that workload was a factor in limiting 
engagement. In institutions 3 and 2, almost 94 per cent and 96 per cent of those surveyed, 
respectively, indicated a view that staff workloads were prohibitive in terms of engagement 
with teaching and learning enhancement efforts. 
 
Table 2: Factors that have inhibited staff engagement 
 
Factor  
Institution 1 
(N=24) 
Institution 2 
(N=23) 
Institution 3 
(N=34) 
Institution 4 
(N=7) 
Overall 
(N=88) 
 
Time 57.1 86.4 72.7 85.7 
 
73.5 
 
Workload 66.7 95.5 93.9 85.7 
 
86.7 
NB: Per cent of responses for each institution and factor are shown 
 
When survey respondents were asked to ʻlist up to three challenges that have been 
experienced within your institution or by you personally with regard to ALTC opportunitiesʼ, 
there were 155 responses coded. As Table 3 shows, the most frequent response was 
ʻtime/resourcesʼ and ʻworkloadʼ was equal third in terms of frequency. 
 
Table 3: Challenges to engaging with ALTC opportunities 
 
Challenges 
Number of 
responses 
(N=155) 
Per cent of respondents 
who identified this 
challenge 
Time/Resources 20 13 
Individuals (perceptions/motivation/valuing) 20 13 
Institution/Structure 18 12 
Workload 16 10 
Dissemination 16 10 
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These survey responses came from staff who had been identified by members of the project 
team as people who would have knowledge of activities and efforts designed to enhance 
teaching and learning generally. These colleagues included those who had been recognised 
for outstanding teaching, those who worked in educational and academic development roles, 
those who had teaching leadership roles and those who served on teaching and learning 
committees and the like. That these responses about the prohibitive effects of a lack of time 
and of high staff workloads came from such staff is noteworthy, as these staff would have 
first-hand knowledge of the barriers to teaching and learning enhancement. 
 
When the responses to the interview questions about the challenges to implementation are 
examined, the most frequent response from project leaders interviewed related to staff 
workload. All 14 project leaders interviewed mentioned ʻworkloadʼ and/or ʻlack of staff timeʼ 
as challenges to implementing the activities and initiatives related to enhancing teaching and 
learning. Illustrative comments include: 
 
… you couldnʼt get much buy-in because while they were really enthusiastic about 
improving their own teaching, and helping others close to them in their own schools, 
they were just too committed to so many other raft of activities. [03-DH-B-1] 
 
… certainly when I spoke to my equivalents in other universities; I mean they were 
struggling given their size. They were struggling to manage and do all the things that 
were required over and above everything else that they were doing within their 
commitments. [04-DH-B-1] 
 
I guess the second challenge was that people have competing demands on their time 
and there were certainly times when we felt like we were harping on about the ALTC 
when people actually were worried about other things … [including] high teaching 
loads, the demands of developing new programs, that kind of thing. So making it 
possible for people to juggle their work I guess was another challenge. [39-GS-B-1b] 
 
All six of the project team members interviewed for the project offered ʻworkloadʼ and/or ʻlack 
of timeʼ as the major factor(s) inhibiting implementation. One illustrative quote was: 
 
Thereʼs a lot of good practice there and thereʼs a lot of good material, but thereʼs only 
a limited time people have in actually using that material, or even wading through it to 
find out what is actually useful. I think thatʼs the problem with education: youʼre 
always flooded with things. [29-MB-C-1a] 
 
This finding in relation to workload mirrors several other recent findings from Australian 
studies of the changing academic profession. We note that some of the issues raised in other 
research (see for example: Coates et al. 2009) apply both to professional and academic staff, 
who have both experienced significant changes in expectations around their work. Coates et 
al. (2009) recommend the expansion of staff numbers, streamlining accountability 
requirements, embracing institutional mission diversity, and building institutional leadership 
capacity, among other suggestions. While this current project did not specifically seek 
resolutions to the dilemmas or issues that arose in the data, it was clear that in relation to 
workload, some urgent action is necessary both at institutional levels and across the higher 
education sector in Australia. If leaders in Australian universities wish to enhance teaching 
and learning, fresh thinking, policy and planning is needed around academic and 
professional staff roles and workload allocation.  
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4. Effective institutional leadership proactively manages tensions 
between discipline research endeavours and efforts to improve 
teaching and learning 
 
The fourth insight that this project found was that effective leadership and management of 
the tensions between discipline research on the one hand and teaching and learning on the 
other would assist universities to improve the quality of teaching and learning. The findings 
indicated the potential of unresolved tension between these two major functions to hinder 
efforts to improve teaching and learning. The project also noted the subsequent need to 
manage the tensions carefully to minimise their negative impact.  
 
The examination of final and evaluation reports found that the PEI worked most effectively 
within an institution when challenges inherent in the culture of an institution were well led and 
managed. As the summary paper explained, one of the challenges that institutions had to 
grapple with when trying to promote excellence in teaching and learning was the difference 
in prestige between research and teaching and learning and the impact of this difference on 
enhancement of the latter.  
 
The project found that a significant impediment to enhancing teaching and learning was the 
privileging of research over teaching within Australian institutions. As outlined in the 
summary paper, close to half of the final reports (44 per cent) and of the evaluation reports 
(46 per cent) documented the challenges inherent in research having higher status than 
teaching within their institutional context. For example, three outlined the impacts of the long-
standing research-intensive culture of their universities on the willingness of faculties and 
staff to engage with endeavours to enhance teaching and learning. Two universities 
commented on the potential of the absence of Category 1 research grant status for ALTC 
grants to discourage individuals, departments and institutions from engaging in teaching-
related research and development. 
 
In the survey of partner institutions, participants were asked, ʻWhat factors do you believe 
have inhibited staff in your institution from engagement with ALTC programs?ʼ As Table 4 
shows, more than half of the 88 staff who responded to the survey indicated that the fact that 
their institution believed research to be more important than teaching was an inhibitor. 
Institutional responses ranged from a low of just under 30 per cent (institution 4) to a high of 
almost 70 per cent (institution 3). Almost 40 per cent of the 88 respondents indicated that 
ʻuniversity research prioritiesʼ had inhibited engagement with teaching and learning agendas. 
Within the four institutions represented in the survey, the percentage of respondents who 
agreed research priorities hindered engagement with teaching and learning enhancement 
ranged from a low of 23 (institution 2) to a high of 52 for institution 4.  
 
Table 4: Factors that inhibit staff engagement with teaching and learning 
 
Factor  
Institution 1 
(N=24) 
Institution 2 
(N=23) 
Institution 3 
(N=34) 
Institution 4 
(N=7) 
Overall 
(N=88) 
Institutional view 
that research 
more important 
than teaching  
61.9 31.8 69.7 28.6 54.2 
University 
research 
priorities 
38.1 22.7 51.5 28.6 38.6 
NB: Per cent of responses for each institution and factor are shown 
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Suggestions around managing this challenge included universities making the decision to 
count ALTC grants as Category 2 income as is the case in some institutions, but not all. There 
was also the suggestion that the research offices in all institutions should give pedagogical 
research funded by the ALTC the kind of support they offered to other research grants – such 
support for ALTC grants is currently offered in some, but not all, Australian universities. This 
support includes that provided during the application process, support in compliance and 
submission of applications and financial management support once funds arrive for successful 
applications. Finally, future PEI-like initiatives to assist research-oriented universities to 
continue to give teaching and learning greater attention were recommended.  
 
While the current project did not specifically seek data on how the tension between research 
and efforts to improve teaching and learning might be resolved, one senior level leader 
interviewed indicated one possible path to the reconciliation of the tension: 
 
… people are seeing learning and teaching as legitimate scholarly activity that they 
can do as an academic, because they get external grants and they get external 
awards for that, because within, you know; within the academic world, getting external 
recognition and grants are two of the key things that you need. And itʼs good that that 
is associated with learning and teaching and not just with research. [42-DH-A-2] 
 
The project also noted research into, and the scholarship of, teaching and learning as a key 
element of an effective approach to enhancing teaching and learning. This, too, might 
contribute to the resolution of the tensions between research and teaching and learning. This 
element of an effective approach to teaching and learning leadership is discussed next. 
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5. Teaching and learning are supported by relevant research and 
scholarship conducted within the institution and in collaboration with 
other institutions and relevant bodies 
Research into, and the scholarship of, teaching and learning are enjoying increased 
attention in Australian higher education, as evidenced in the data collected for this project.  
 
As the summary paper outlines, around half of the reports examined mentioned a 
heightened focus on the scholarship of teaching and learning. Nine PEI final reports (50 per 
cent) and six evaluation reports (46 per cent) referred to increased scholarship of teaching 
and learning within their university context and among academic staff. Eleven reports 
referred to the individual benefits for teachers resulting from increased scholarly activities. 
These included: increased reflection on practice; a heightened awareness of the link 
between an individualʼs own teaching and their studentsʼ outcomes; increased innovation in 
teaching; improved morale; and improved teaching performance. 
 
The project also confirmed that teaching and learning enhancement does not happen in an 
institutional vacuum. External interface, networking and exchange with stakeholders and bodies 
outside the institution are critical to ensuring enhancement efforts fit with the broader context in 
which they are occurring. Such exchange also ensures the appropriate partnerships are in place 
to share oneʼs innovations, to learn from the experiences and knowledge of others and to 
benchmark performance. As Fullan and Scott (2009) note, universities should not only draw 
upon existing performance and trend data in making leadership decisions ʻ… but also on 
strategic intelligence gathered through research, targeted networking, and benchmarking with 
institutions that have similar missions, both locally and overseasʼ (p. 84). 
 
Unsurprisingly, the schools and faculties that had experienced success in ALTC grants 
and/or awards were most open to the idea of research or scholarship in teaching and 
learning.  
 
When asked about the primary institutional vehicles for disseminating information to staff 
about ALTC opportunities, scholarly networks and scholarship of teaching and learning 
(SoTL) conferences were mentioned by 33 per cent and 17 per cent of survey respondents, 
respectively. The figures for each university are shown in Table 5.  
 
Table 5: Primary vehicles for disseminating ALTC opportunity information 
 
Factor  
Institution 1 
(N=24) 
Institution 2 
(N=23) 
Institution 3 
(N=34) 
Institution 4 
(N=7) 
Overall 
(N=88) 
Scholarly 
networks 45.8 13.0 23.5 85.7 33.0 
SoTL 
conferences  37.5 39.1 14.7 14.3 17.0 
NB: Per cent of responses for each institution and factor are shown 
 
When asked what strategies had been used to disseminate reports/outcomes from ALTC 
grants, survey participants noted various forms of scholarship. Table 6 shows the responses 
to this question that relate to scholarship. 
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While not explicitly stated in any of the data collected for the project, it is clear that 
involvement with the ALTC programs represented scholarship and/or research into teaching 
and learning. Both sets of activities have myriad benefits in terms of enhancing the quality of 
teaching and learning both within an institution and more broadly. 
 
Table 6: Strategies that have been used to disseminate outcomes from grants 
 
Factor 
Institution 1 
(N=24) 
Institution 2 
(N=23) 
Institution 3 
(N=34) 
Institution 4 
(N=7) 
Overall 
(N=88) 
Showcasing 
winners 77.3 65.2 88.2 57.1 
 
76.7 
ALTC forums, 
events 54.5 56.5 76.5 42.9 
 
62.8 
SoTL 
conferences 63.6 34.8 26.5 0.0 
 
36.0 
NB: Per cent of responses for each institution and factor are shown 
 
The scholarship of teaching and learning is often, although not always, undertaken within a 
community of practice. Eight PEI final reports (44 per cent) and four evaluation reports (31 
per cent) referred to the establishment of communities of practice within their institutions. 
Wenger (1998) suggests that communities of practice are groups of people who share a 
concern or a passion for something they do and learn how to do it better as they interact 
regularly. Final reports indicated that some communities of practice around research and/or 
scholarship in teaching and learning were planned whereas others emerged.  
 
The scholarly communities served many purposes, including: 
 
• the development of networks of teaching and learning leaders within and outside 
the university;  
• encouraging collaboration, exchange and engagement around teaching and learning;  
• connecting and building relationships, and developing partnerships in schools, 
faculties, and across the university;  
• leveraging of the expertise of the ADTLs, particularly in the area of peer mentoring;  
• drawing together academic and professional staff from across the institution to 
work together on enhancing teaching and learning. 
 
The findings show clearly that scholarly networks and communities of practice were an 
important part of institutional, and broader, approaches that aimed to enhance teaching and 
learning. Research and scholarship was evident not only within but also across institutions 
and in collaboration with external agencies. 
 
Eleven PEI final reports (61 per cent) and one evaluation report (8 per cent) referred to the 
development of cross-institutional networks among PEI coordinators. Institutional reports 
identified the following benefits of cross-institutional participation in such networks: 
 
• the opportunity to share and learn about successful strategies;  
• the opportunity to share resources;  
• the development of a community of scholarship; 
• the enabling of benchmarking processes; and  
• collaboration on proposals for funding and/or projects. 
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One project team member summed up many of the benefits of external networks: 
 
... we found that it was really helpful getting ideas, cross fertilisation from other 
universities. At the beginning there were some concerns around because we're Sydney 
based and there's this sense of maybe at one point being in competition with one 
another but when it comes to it and we've seen this, like you can't take somebody's 
idea and just propagate it in your own backyard. It doesn't work. You can listen to what 
people are doing and think, you know, we could adapt or could use it so really you're 
kind of cross pollinating to make it work in your particular context. [15-AL-C-1] 
One way in which ideas were shared was through visiting scholars between institutions. As 
one team leader explained:  
 
[The] PEI … has really … opened up universities to that kind of collaboration that itʼs 
much easier these days and much more often youʼd pick up a phone and say, ʻCan I 
tempt you to come and visit my institution and do X?ʼ which is most helpful for our 
institution because weʼre not constantly relying on the internal people, we draw in 
people from outside as well. [39-GS-B-1a] 
Two institutional reports referred to visits by external scholars who served to amplify the 
importance of teaching and learning at key university committees in the university, and 
engage senior staff with national teaching and learning agendas. Such visits were perceived 
as having an impact on school/department perspectives and planning. Two reports 
discussed the involvement of high-level faculty and senior education leaders in the review 
and ranking of citation nominations. This involvement was believed to have kept the ALTC 
on the radar of key university decision-makers.  
 
When asked about how initiatives and gains made through the PEI might be sustained, one 
of the four senior leaders identified external networks as key. A team leader suggested: 
 
Certainly those people who have received ALTC grants or have had … a citation or an 
award, are all networked into their colleagues at other institutions. [42-DH-A-2]  
External networks werenʼt just those related to teaching and learning per se. As a project 
team member explained:  
 
What I think has changed probably in the last year … and accelerated considerably 
since the demise of ALTC, has been this idea of discipline networks, that the 
disciplines are now standing up and taking much more ownership … last year … was 
when the disciplines … started to realise that they had quite a significant role to play in 
this and that they … [had] a legitimate role to play. [42-DH-A-2] 
The importance of networking for finding potential partners outside oneʼs own institution to 
submit a successful grant application was noted by a team leader:  
 
… the criteria have been set so that individuals within a discipline who want to apply for 
a grant, know theyʼre going to have to talk to their contemporaries at another university. 
[20-RC-B-1] 
One team project leader noted the potential of the external networks:  
 
Those networks have really strengthened the capacity to work together across 
institutional boundaries, and I think itʼs been a wonderful thing. [07-GS-B-1]  
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6. A distributed teaching and learning support structure exists within 
the institution and is coordinated from the centre 
The findings of this project show clearly that, notwithstanding the challenges of collaborating 
and communicating across large, complex universities, a distributed institutional support 
structure for teaching and learning enhancement, coordinated from the centre, was 
perceived to be the most effective structure. 
 
Most commonly this involved cooperation between a central teaching and learning centre and 
one or more of: teaching and learning committees; the ADTLs or equivalent; educational 
development and other staff located in the faculties; and a critical mass of people with a 
commitment to teaching and learning improvement and enhancement who have the capacity to 
lead. In this distributed context, mentoring support for nominees was also frequently mentioned. 
 
From the partner survey, it was clear that centralised teaching and learning leadership 
arrangements were the most frequently reported for activities and efforts to enhance 
teaching and learning. Arrangements that were collaborative or distributed were less 
common but were clearly evident. Table 7 shows the results. 
 
Table 7: Leadership arrangements within institutions 
 
Factor 
Institution 1 
(N=24) 
Institution 2 
(N=23) 
Institution 3 
(N=34) 
Institution 4 
(N=7) 
Overall 
(N=88) 
Centralised 
leadership or 
support 
47.4 31.8 51.5 28.6 43.2 
Collaborative 
model 21.1 27.3 30.3 0.0 24.7 
Distributed 
leadership 26.3 9.1 18.2 42.9 19.8 
NB: Per cent of responses for each institution and factor are shown. Respondents could provide more 
than one response to this question. 
 
Leadership focused in the centre 
Interviews with various levels of leaders indicated the value of leadership of teaching and 
learning enhancement focused in the centre. 
 
PEI project team members interviewed commented as follows on centralised leadership: 
 
Itʼs absolutely increased staff engagement with the ALTC. [39-GS-A-1] 
I think itʼs been very enabling, because having [it] associated with my office meant 
that in bureaucratic terms, it was very lean, and so we could make decisions very 
quickly. [20-MB-A-1] 
 
Project leaders held similar views about centralised leadership: 
 
Brilliant itʼs been absolutely fantastic, it really allowed us to have a very careful think 
about what we were trying to do in the space, and how we were trying to get staff to 
engage in this. [03-DH-B-2] 
… we are a standalone office with our own budget and our own lines of reporting. 
And I think that has been absolutely significant. [20-RC-B-1]  
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Senior leaders also commented favourably on a centralised leadership arrangement: 
 
So I think that, because we stand alone, that helps people see us as independent 
probably which is a positive. [20-RC-C-1] 
 
There were comments from leaders at all three levels on the ʻdownsideʼ of being centrally 
located structurally. For example, a project team member interviewed commented:  
 
I would say the downside, if such it be, is that with any central organisational unit, 
however, small, however lean, however directly connected, there is always going to 
be a challenge of communicating out, into a diverse university. We have nine 
faculties, so doing the work of just information, communication, quite apart from 
involvement and engagement, is always going to be a big task. [20-MB-A-1] 
 
A project leader commented:  
 
Itʼs … not ideal in terms of being able to have a unit on a single campus site, but 
given the complexity of a multi-campus university that has four academic divisions 
that work quite autonomously, but arenʼt even matched on the campuses, so thatʼs 
another dilemma that we have, I think itʼs the best we can do, given the way the 
university organises itself. [04-DH-B-1] 
 
Finally, a project team member said:  
 
… on the negative I think it took us longer to establish a presence in our own right and 
that was fairly challenging to start with because people didnʼt know who we were and 
what we did, so we had to do more communication and more marketing at the beginning 
to just let people know that we were here and what our role was. [20-RC-C-1] 
 
Often, references to distributed leadership were made as some of the ways in which the 
ʻdownsidesʼ might be addressed. 
 
Distributed involvement through faculty structures  
 
The examination of final and evaluation reports found that the PEI worked most effectively 
within an institution when there was distributed involvement that incorporated the centre and 
faculty structures. Two-thirds of the final reports and almost half of the evaluation reports 
examined referred to the importance of ensuring faculty, department and school involvement 
in efforts to enhance teaching and learning. Such involvement included work by the ADTL or 
equivalent and the work of teaching and learning committee members to assist in aligning 
institutional and faculty processes, disseminating information, assisting award and grant 
applicants and encouraging innovation and improved practice. Such distribution was 
reported to have also been helpful at other levels, including policy and governance levels, as 
indicated below in some of the quotes from interviews with senior leaders. 
 
Interviews with very senior leaders indicated a view that the involvement of both the centre 
and faculties was enabling. As one said: 
 
I think itʼs actually been quite helpful. I mean the things that I think worked really well 
is … obviously having a dedicated person [in the centre], whose role is to work with 
the educational developers in the colleges and work with the individuals in the 
colleges who are going to apply for the awards and grants. [42-DH-A-2] 
Leading sustainable change in university teaching and learning: Lessons from the sector 31 
 
Project leaders held similar views: 
 
I think structurally itʼs a good model because you have the people within the colleges 
who have that contact with the staff within their college and that local knowledge that 
was then fed into the work of the university-wide coordinator. So I think structurally 
when those positions are filled, the model really works. [42-DH-B-1] 
 
So itʼs really a four-part partnership, so the partnership with the academic 
development unit, the secretariat, the educational excellence committee and the chair 
of that, and then obviously, through those three mechanisms, the strong engagement 
with the academic faculties. So from the start, weʼve promoted the PEI initiatives, all 
the things that came under that umbrella, as forging closer partnerships among 
elements of the institution, and thatʼs been successful. [07-GS-B-1] 
 
Itʼs been a fabulous enabler, in many ways, as I said, so thereʼs been an enabler at 
the systems level, itʼs been an enabler from a policy perspective, and from a 
governance perspective, so the committee that manages the encouragement of 
educational excellence, and recruiting of, or encouraging people to apply for awards 
across the institution. [07-GS-B-1]. 
 
Some of the PEI project team members interviewed also believed that a distributed structure 
was enabling: 
 
... so I think that system … worked very well because the associate deans of learning 
and teaching were able to come into the faculties and at their faculty learning and 
teaching committee(s) talk to people - representatives from departments - to get 
some input into the policy development. [15-AL-C-1] 
 
As Table 8 shows, when survey respondents were asked, ʻWhat support 
structures/strategies were available to enable staff to engage with ALTC Programs?ʼ, over a 
third indicated that support at faculty level featured. 
 
Table 8: Support structure/strategies to engage staff 
 
Factor  
Institution 1 
(N=24) 
Institution 2 
(N=23) 
Institution 3 
(N=34) 
Institution 4 
(N=7) 
Overall 
(N=88) 
Support at 
faculty level  20.8 13.0 52.9 57.1 
 
34.1 
NB: Per cent of responses for each institution and factor are shown 
 
However, some leaders interviewed also believed the distributed arrangements didnʼt always 
work as hoped or intended. As project leaders commented:  
 
There is one faculty within the university that is very large and very powerful and 
they have failed to engage … for much of the time and that's even when we had the 
support of the Provost and [the] centre … [for] learning and teaching committee to 
set up the original working party to develop … official university policies and 
procedures. [15-AL-B-2b] 
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... but doing the work across the university also has limitations as well, because then 
when you have a university wide process there has to be some more processes that 
are embedded within the faculties and with us some faculties had that well embedded 
and some faculties were just starting with the PEI project. So there wasnʼt a uniform 
system as such. [08-AL-B-1] 
 
The point that distributed arrangements may or may not have helped or hindered the 
success of the initiative within an institution was made: 
 
I think it was successful in that I think more people did become engaged, but I think it 
could have, that could have happened in another structure as well and may have 
happened irrespective of that. Iʼm not sure ... [29-MB-B-2] 
 
When asked about the impacts of the PEI, eleven of the fourteen project leaders interviewed 
mentioned the development of institutional structures to support teaching and learning: 
 
So that's not just the recognition through awards or support through grants but just 
the increased awareness of the importance of learning and teaching and the 
structures there to help people succeed in that area ... so, for example … we have 
our own foundations in learning and teaching program now for all new staff and all 
new staff have to attend that. [15AL-B-2b] 
 
Mentoring 
Mentoring was related to the provision of high-quality support for ALTC applicants and 
nominees. Mentors were able to nurture applicantsʼ skills and professional development. Ten 
PEI final reports (56 per cent) and five evaluation reports (38 per cent) discussed the 
development of mentoring relationships or an ongoing mentoring program as part of 
implementing their PEIs.  
 
Mentoring was offered in a range of ways and from a range of sources, including the centre 
and faculties. Eight final reports (44 per cent) and seven evaluation reports (54 per cent) 
referred to collegial activities where past ALTC award and grant winners assisted current 
applicants to mentor and share knowledge of the evidential requirements for successful 
submissions (Nagy et al. 2011).  
 
One project leader noted the benefit for sustainability of mentoring: 
 
… rather than just having the one person here in the learning and teaching unit with 
that responsibility, to then be able to use the more distributed version of that kind of 
leadership and to work with leaders within our academic divisions and to build up a 
mentoring scheme. So that what we put our PEI funding towards, rather than funding 
the position, which I think in many universities, they funded that kind of position 
because they didnʼt have that. So I think we were sort of a step ahead, because we 
had the capacity to be able to do that right at the beginning. [04-DH-B-1] 
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7. Mechanisms to recognise excellence in teaching and learning and to 
enable teaching and learning career pathways are in place 
Professional development for academic staff in teaching and recognition and reward 
mechanisms for excellence in teaching are widely understood to be important. Often less 
well understood is the need to ensure career pathways for those committed to teaching and 
learning. This project found that both are an important component of a successful leadership 
of teaching and learning enhancement. 
 
All three major data sources for this project indicated the centrality of linking efforts to 
enhance teaching and learning with promotion opportunities. First, the final and evaluation 
reports indicated that there was often integration of ALTC awards or grants into university 
promotion criteria. Second, when staff in the four project partner universities were asked in 
what ways staff who received ALTC awards, grants or fellowships were recognised for their 
achievements, around one-third of the 88 survey respondents indicated that this recognition 
occurred through promotion. Third, through the interviews, one of the key points identified by 
senior leaders as central to sustainability of enhancement was the presence of links to 
promotions rounds. Project leader interviewees believed a promotion, reward and recognition 
scheme to be central to the embedding of teaching and learning enhancement initiatives. 
 
There was evidence in interviews across the leadership levels of the value of the recognition 
of excellence in teaching and learning, including through promotion. The importance of such 
recognition for both the sustainability of efforts to enhance teaching and learning and for 
embedding such efforts were also recognised at the three levels of leadership. One project 
leader interviewed said:  
 
We have embedded that idea … that excellence in teaching and learning is important 
and is valued and that we can recognise that within our institution. [39-GS-B-1a] 
 
Recognition mechanisms often served multiple purposes. One central purpose was 
acknowledging and celebrating the excellent work of recipients, and in some cases, also of 
the nominees who had not been successful. Another was contributing to the dissemination of 
good practice. A third was the provision of networking opportunities. A fourth was raising 
awareness of the opportunities available to those who excelled in teaching and/or were 
interested in the scholarship of teaching and learning. There were also development benefits 
for award and grant recipients. Twenty-one per cent of survey respondents identified that key 
benefits of ALTC opportunities included career and professional development. 
 
The integration of ALTC awards or grants into university promotion criteria was also evident in 
final and evaluation reports. As the summary paper notes, acknowledging and celebrating the 
excellent work of recipients was undertaken through a range of other means as well. These 
included: celebratory events; communication about the successes of individuals and teams; and 
invitations for winners to join relevant committees, subcommittees and/or panels to become 
institutional teaching fellows and/or to contribute to various fora. Staff who had received awards 
and/or grants were often invited to contribute to dissemination through activities such as: 
presentations at conferences or other events; developing recordings about their work such as 
videos or podcasts; funded visits to other institutions to share their work; grant-writing 
workshops for future applicants; the provision of case studies or exemplars for the professional 
development of others; peer support or mentoring; and/or publishing about their work. 
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When survey respondents were asked, ʻIn what ways were staff who received ALTC awards, 
grants or fellowships recognised for their achievements?ʼ the most frequently reported 
strategy overall was holding an award ceremony with almost half of the sample indicating 
such an event in their responses, as indicated in Table 9. There was a wide range of other 
ways in which recognition took place. Respondents from institution 3 reported having a 
special institutional celebration and/or the opportunity to showcase a grant project. 
Participants from institution 4 reported receiving an invitation to join a committee related to 
teaching and learning and/or to become a reviewer of ALTC applications. Respondents from 
both institutions 1 and 3 indicated recognition through invitations to present ALTC-related 
professional development sessions and respondents from institutions 2 and 4 indicated 
invitations to mentor future applicants or nominees. 
 
Table 9: Mechanisms through which teaching excellence was recognised 
 
 Institution 1 
(N=24) 
Institution 2 
(N=23) 
Institution 3 
(N=34) 
Institution 4 
(N=7) 
Overall 
(N=88) 
Award 
ceremony 47.8 52.2 42.4 71.4 
 
48.8 
Invitation to 
present PD 47.8 17.4 48.5 42.9 
 
41.9 
Showcase of 
grant project 39.1 17.4 66.7 14.3 
 
41.9 
Special 
celebration 39.1 17.4 54.5 0.0 
 
36.0 
Invitation to 
review* 39.1 21.7 33.3 57.1 
 
33.7 
 
Promotion 34.8 26.1 36.4 28.6 
 
33.7 
Invitation to 
mentor** 30.4 52.2 30.3 57.1 
 
29.1 
Invitation to 
join committee 21.7 8.7 21.2 42.9 
 
19.8 
NB: Per cent of responses for each institution and factor are shown 
* ALTC applications internally 
** Future nominees/applicants 
 
Survey respondents were asked what factors have enabled engagement strategies at their 
institution. The one factor cited was that long-term planning and the provision of a 
comprehensive calendar of events was helpful. The most common arrangement across the 
institutions examined as part of this project was an annual cycle of activities and decisions 
related to teaching and learning that incorporated some or all of the multiple formats and 
purposes outlined above. 
  
Leading sustainable change in university teaching and learning: Lessons from the sector 35 
 
Conclusion 
Focusing on the teaching and learning leadership lessons that have been learnt from a 
nation-wide initiative funded by the ALTC, this project has uncovered seven evidence-based 
insights into successfully leading the enhancement of teaching and learning in Australian 
higher education institutions. 
 
As outlined in detail in this report, these insights relate to: institutional strategic alignment; 
symbolic and fiscal support; workload management; the reduction of tensions between 
research and teaching; research and scholarship; coordinated support structures; and 
mechanisms to recognise and reward excellence. 
 
Drawing on the reflections, experience, knowledge and learning of leaders and staff in 22 
Australian universities, on previous leadership and other projects and on relevant literature, the 
project is fundamentally focused on learning – learning from others and from ʻwhat worksʼ.  
 
As the external evaluator commented, the project was ambitious and made assumptions about 
both how interviewees would articulate the links between leadership, strategy and success and 
the ease with which a project of this design might uncover evidence of links between strategy, 
practice and enhancement in learning and teaching. There would be value in further 
investigation of the views of very senior leaders in universities, who are likely to be better able 
to articulate these links and provide additional useful insights for the sector on quality 
assurance and quality enhancement. 
 
The external evaluator also noted that greater depth of investigation might have been 
possible if the project had been allowed greater time. This would have given the potential to 
build on insights from one part of the project to the next, particularly in designing questions 
for subsequent stages and ensuring the requisite time for ethics approval. Future research 
should allow sufficient time to facilitate the depth of investigation necessary to uncover the 
links articulated above so that these may be shared to the benefit of the sector. 
 
There is also strong merit in future research on the potential of mentoring for leadership 
capacity development. Mentoring emerged as a very strong theme in the project in relation to 
sustainability, which is a critical aspect of effective university leadership. The sector would 
benefit from an investigation of peer and other mentoring as one potential, cost-effective 
mechanism for achieving the successful development of the next generations of leaders. 
 
All of that said, it is hoped that the leadership lessons learned by the sector and gathered 
and synthesised during this project will provide useful guidance to the sector in their efforts 
to continually enhance teaching and learning. This would ensure that the significant 
investment made through the PEI by the ALTC could be leveraged for maximum benefit 
within and across institutions. 
 
It is critical to understand and learn from ʻwhat worksʼ in the leadership of teaching and 
learning in a context of shrinking resources and one that incorporates a ʻgrowing list of 
change forces in the environment that are challenging universities with ferocious intensityʼ 
(Fullan and Scott, 2009, p.1). 
As these change forces continue to intensify, further research will be necessary to ensure 
that leadership of university teaching and learning evolves and develops to accommodate 
the external and internal contexts in which it takes place. So too, investigation into leadership 
capacity development in such changing contexts will be necessary as universities draw on 
past lessons while looking to continually enhance their quality in an uncertain future. 
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Dissemination 
The dissemination strategy adopted for this project was continuous throughout the project. It 
included a range of approaches as outlined below, to raise awareness of the project as it 
progressed and to solicit feedback on early key findings from key stakeholder groups including 
Deputy Vice-Chancellors (Academic) and the Promoting Excellence networks. Survey data 
collection at four universities and interviews at 10 institutions across the sector provided 
opportunities to raise awareness about the project as well as to involve multiple institutions and 
colleagues in the project. Active dissemination to solicit feedback on work in progress was 
afforded through presenting at the 2011 Higher Education Research and Development Society 
of Australasia (HERDSA) conference and presenting and workshopping at Promoting 
Excellence network events in 2010 and 2011. Informal opportunities for dissemination were 
also leveraged through team membersʼ institutional and national networks.  
 
The dissemination of the booklet Seven insights for leading sustainable change in teaching 
and learning in Australian universities across Australia to senior and other leaders in both 
the centre of the university and in faculties will ensure leaders in teaching and learning 
across the sector have access to the project findings in a succinct and useable resource.  
 
The following specific dissemination activities for the project took place. 
 
1. ALTC Promoting Excellence Initiative (PEI) Seminar, Brisbane, 
September 2010 
The ALTC hosted this event, which covered a variety of topics including:  
 
• Innovation and Development grants;  
• Leadership for Excellence in Teaching and Learning grants; 
• Factors that enhance the strength of the proposal and grant success;  
• Changes to grant assessment procedures; 
• Dissemination enhancement. 
 
The event presented an early opportunity to launch the newly endorsed project to the 
audience of representatives from Australian universities. The objectives of the project were 
outlined along with the methodology and intended outcomes.  
 
2. National PEI Forum, Adelaide, June 2011 
The project team was invited by the ALTC to address the National PEI Forum to share the 
project findings to date, via interactive workshop discussions. There are more details about 
this aspect of the dissemination in the Method section of the Appendices of this report. 
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3. A presentation at the 2011 Higher Education Research Development 
Society of Australasia (HERDSA) Conference, Gold Coast, July  
The Conference was a collaboration between Queensland universities with representation from 
across Australia and internationally. Consistent with the theme, Higher Education on the Edge, 
two project team members gave a presentation to outline the project objectives and present a 
discussion of the preliminary outcomes. 
 
The paper was titled: Lessons from the ALTC Promoting Excellence Initiative: The influence 
of context.  
 
The authors were Miriam Brooker and Rick Cummings (Murdoch University). 
 
4. Distribution of the summary paper to the Leadership Program 
Standing Committee, the ALTC Board and Australian universities, 
August 2011 
The summary paper produced by the team was distributed to: the ALTC Leadership Program 
Standing Committee; the ALTC Board; and 42 higher education institutions across Australia 
via institutional leaders such as Deputy Vice-Chancellors (Academic), Pro Vice-Chancellors 
(Teaching and Learning), and Directors/Executive Directors of Academic Development Units 
or Teaching and Learning Centres.  
 
5. Distribution of the summary paper to delegates of the 2011 ERGA 
Conference, Adelaide, September  
One of the current project team leaders, Professor Marcia Devlin, was invited to speak on an 
expert panel at the Education Research Group of Adelaide (ERGA) 2011 Conference. This 
provided a forum to disseminate the summary paper to attendees. 
 
6. An update to the Queensland Promoting Excellence Network Forum, 
Griffith University College of Art, Brisbane, October 2011 
Queensland University of Technology hosted this event, which was attended by 28 staff from 
eight Queensland institutions, Southern Cross University and the DEEWR Office for 
Learning and Teaching. The program included: 
 
• DEEWR/OLT update; 
• Panel session of Discipline Network Leaders and Fellows; 
• QPEN update from institutions and planning next steps; and 
• An update on the current project, Leading sustainable improvement in university 
teaching and learning: Lessons from the sector. 
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7. Distribution of the ʻSeven insightsʼ document to a Victorian-Tasmanian 
State based Promoting Excellence Network Workshop, Monash 
University, City campus, February, 2012 
Monash University hosted this event, which was attended by about 30 staff from across 
Victoria and Tasmania. The program included: 
 
• Suzi Hewlett, Branch Manager, Office for Learning & Teaching, Higher Education 
Division, Department of Industry, Innovation, Science, Research and Tertiary 
Education plus Q&A; 
• A get-to-know-you session; 
• Deakin University – Project Presentation ʻTeaching Students from Low 
SES Backgroundsʼ; 
• Monash University – ʻMaking Learning and Teaching Research Countʼ; 
• La Trobe University – ʻLa Trobe's approach to curriculum renewal and flexible 
learning development: assessing & reporting graduate capabilitiesʼ; and 
• University of Tasmania – ʻPeer Professional Learning Program for Awards: a model 
for building excellenceʼ. 
 
Ms Hewlett was given several copies of the ʻSeven Insightsʼ document and copies were 
made available for attendees at the workshop. 
 
8. Distribution of the ʻSeven insightsʼ document to the Higher Education 
Evaluation Roundtable, University of Western Sydney, Parramatta 
campus, February, 2012 
This event was hosted by the University of Western Sydney and attended by around 70 staff 
from across the sector, as well as representatives from DIISRTE. The program included: 
 
• Keynote Presentation – Professor Ian OʼConnor, Vice Chancellor and President, 
Griffith University and Chair, Advancing Quality in Higher Education (AQHE) 
Reference Group;  
• Roundtable Discussion and Feedback on DEEWR Discussion Papers (Phil Aungles 
and DEEWR representatives were involved in this discussion);   
• Panel Discussion – Engaging with the Advancing Quality Agenda: Challenges and 
Opportunities (in which project leader Professor Marcia Devlin was asked to participate); 
• Responding to the Quality Agenda in your University: Institutional case studies. 
 
Copies of the ʻSeven Insightsʼ document were made available for attendees at the event. 
 
9. Distribution of the ʻSeven insightsʼ document to the CReaTe Summit, 
Deakin Management Centre, Deakin University, February, 2012 
This event was hosted by Deakin University and attended by around 50 staff from Deakin. 
The program included presentations by members of senior executive and the Curriculum 
Reform and Transformation Initiative (CReaTe) workstream leaders. A small number of 
copies of the ʻSeven Insightsʼ document were made available at the event. 
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10. Distribution of the e-copy of the ʻSeven insightsʼ document to a 
teaching and learning group at The University of Adelaide, February, 2012 
Having collected a hard copy of the ʻSeven insightsʼ document from the UWS forum, the 
Director of Academic Quality Assurance, Quality & Reviews at The University of Adelaide, 
Kim Davidson, requested an e-version to circulate to colleagues undertaking an online 
teaching and learning related institutional project at The University of Adelaide. 
 
11. Submission of a paper of the major findings of the project to the 
Journal of Higher Education Policy and Management 
A paper provisionally titled, ʻWhat works in teaching and learning leadership: Lessons from 
the Australian higher education sectorʼ, prepared by the project leader, Professor Marcia 
Devlin, on behalf of the team was submitted to the Journal of Higher Education Policy and 
Management and is under review at the time of writing this final report. 
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Project evaluation 
The team was extremely fortunate that the external evaluator for the project, Dr Elizabeth 
McDonald, was the designer of the ALTC Promoting Excellence Initiative. In addition, project 
team member, Professor Rick Cummings, has specialist expertise in the field of program 
evaluation. Both were able to provide extensive formative feedback continuously throughout 
the project. 
 
Formative evaluation 
The evaluation strategy drew from a range of sources to inform the review of progress 
against project milestones and to refocus project directions as this became necessary. Some 
of the critical points for reflection and review are outlined in the Dissemination section. Of 
particular note were the opportunities for feedback on early findings through presentations 
and the project workshop at the National 2011 Promoting Excellence Initiative Forum.  
 
The project reference group was invited to provide feedback at a number of project 
milestones, for example, when the team was finalising the survey instrument and interview 
schedule; in relation to the proposed project refocus in light of changes in the higher 
education sector; and on the draft final report. Internal reports on the survey results and 
interview data provided critical points for reflection by the team and evaluator on emergent 
project findings. This strategy was beneficial in monitoring both the relevance of findings and 
the broader project relevance in the shifting higher education learning and teaching context. 
Monitoring of project relevance and progress were key foci of the four full day and numerous 
teleconference project team meetings held over the course of the project.  
 
Of particular note was the role played by the external evaluator. It was agreed that the 
evaluator take an active role in the formative evaluation of the project and the evaluator 
attended many of project team meetings, as well as liaising frequently with the project co-
leader in the lead institution. The evaluator prepared a brief Evaluation Framework paper 
that posited a number of questions for consideration by the team. The questions were 
framed in light of the structural changes in the environment of university learning and 
teaching, namely the closure of the ALTC. The teamʼs response to these questions was 
instrumental in ensuring alignment between the project focus and the changed higher 
education context as outlined in the section About this project. 
 
Summative evaluation 
The external summative evaluation report prepared by Dr Elizabeth McDonald is provided in 
Appendix 5. 
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Appendix 1: Project methodology 
Data was collected in four main activities for this project: 
 
1. A thematic analysis of final and evaluation reports on the PEI from a sample of 
18 institutions; 
2. A survey of teaching and learning practitioners and leaders at the four 
partner universities; 
3. A program of interviews with 24 key leaders at 10 universities; and also 
4. A workshop activity at a national forum of PEI stakeholders where early findings 
were tested and validated. 
 
The individual and collective expertise of the current project team members was also used to 
inform data gathering and to interpret the findings. 
 
Each of these activities is described in detail below. The methodology received ethics 
approval from the Deakin University Human Ethics Advisory Group (HEAG [AE] 11-28) and 
subsequently from the other universities. 
 
Analysis of PEI final and evaluation reports 
 
The project commenced with a thematic analysis of the project and evaluation reports from a 
sample of PEI projects to identify the benefits and challenges that were commonly 
experienced within the university-based projects. Eighteen of the 34 available final PEI 
reports (53 per cent) as well as 13 (38 per cent) corresponding PEI evaluation reports were 
analysed, resulting in a database of 31 reports in total. Evaluators are generally external to 
the institution, and thus may have provided different perspectives from those reported by 
institutions in the final reports. The reason for the different numbers of reports is that some 
evaluations were reported as part of the final project report.  
 
The sample included a selection of different types of universities with an emphasis on 
ensuring geographical representation where possible. In the end, the sample included 
institutions from each State and Territory and included five from the Group of Eight, four from 
the Innovative Research Universities, two from the Australian Technology Network, and 
seven unaligned institutions, including three in rural or regional locations.  
 
A thematic analysis of the sample of reports was undertaken.Content of the reports was 
coded and analysed using NVivo9 software. The coding was based on the Conceptual 
Framework for Analysis of PEI documents (Figure 2) developed by the project team and 
revised after a preliminary analysis of reports from three institutions. The coding themes 
developed within the Conceptual Framework categories were as follows:  
 
• Institutional Readiness (19) 
• Leadership (43) 
• Resources (34) 
• Structure (43) 
• Policy/Plans (37) 
• Outcomes/Impact (171) 
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• Lessons Learned (27); 
• Critical Success Factors (35); and  
• Challenges/Hindrances (58).  
 
The total of 467 coding themes was considered too unwieldy for analysis purposes. 
Therefore, during this data reduction process, main themes were distilled and related 
subcategories from the initial analysis subsumed into those themes. 
 
Figure 2: Conceptual framework for analysis of PEI reports 
 
1  INSTITUTIONAL READINESS 
a) Institutional priorities 
 
2 LEADERSHIP 
a) Person/their qualities 
b) Positional power 
c) Leadership development 
d) Leadership models 
 
3 RESOURCES 
a) Staffing 
b) Budget 
 
4 STRUCTURE 
a) Processes 
b) Governance 
 
5  POLICY/PLANS 
 
6 OUTCOMES/IMPACT 
a) Sustainability 
b) Sharing/networking/collegiality 
c) Dissemination 
d) Individuals or academicʼs leadership 
development  
e) More grants or awards or under 
development  
f) New ideas or activities 
g) Transferable outcomes 
 
7 LESSONS LEARNT  
a) Possible linkage to main themes 
 
8  CRITICAL SUCCESS FACTORS 
 
9  CHALLENGES/HINDERANCE 
 
 
The findings from this activity were published in a report to the ALTC entitled ALTC 
Promoting Excellence Initiative: major themes identified in completed institutional project 
reports (ʻThe summary paperʼ). This paper was the Leadership Program Standing 
Committee of the ALTC: the ALTC Board; to senior leaders in all universities; and at the 
2011 HERDSA international conference. 
 
Survey of staff in partner institutions  
 
An online survey of a selected sample of staff who would have knowledge of activities and 
efforts designed to enhance teaching and learning was conducted in the four partner 
institutions. The sample for each institution was generated by the project team member 
representing that institution and contact lists including email addresses were developed of 
those that were assumed to have assumed to have either interacted with the PEI in their 
institution and/or had knowledge of activities and efforts designed to enhance teaching and 
learning. Those surveyed held the following sorts of positions or roles: 
 
• Associate Deans (Teaching and Learning) or their equivalent; 
• Faculty/school teaching and learning committee members; 
• Central teaching and learning committee members; 
• Leaders in the university related to the PEI; 
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• Those involved with the ALTC; 
• Those who had been recognised for outstanding teaching; 
• Those who worked in educational and academic development roles; 
• Leaders in teaching and learning; and 
• Members of selection and review committees for ALTC grants, awards 
or fellowships. 
 
The participant lists developed within each partner institution varied in both size and 
composition. The number of participants nominated within each institution ranged from 
27 to 172 and the composition of the cohorts varied according to their particular 
institutional structures.  
 
Survey invitees received a personal email from a project team leader within their institution, 
as well as an institution-specific email from the survey administrator (including a link to the 
survey consent form and the survey). Participants were able to complete the survey 
anonymously, and were only identified as belonging to one of the four partner institutions. 
The survey was designed to be completed within 20 minutes. 
 
The survey was administered online within the four partner institutions connected with this 
project (Deakin University, Queensland University of Technology, Murdoch University, and 
Swinburne University of Technology) during June 2011. The survey consisted of 29 
questions about the characteristics and strategies employed within their institutionʼs PEI 
projects, and perceived leadership impacts, benefits, challenges and outcomes. A copy of 
the survey instrument is in Appendix 2. 
 
The survey was administered over a three-week period using the Murdoch Online Survey 
System (MOSS). In total, 88 responses were received from a potential 421 respondents 
giving an overall response rate of 21per cent. Individual response rates for the universities 
involved in the survey are displayed in Table 10, which also shows the proportion of the total 
responses contributed by each institution. As the last column shows, responses from 
Institution 3 made up 2 out of every 5, and Institution 4 fewer than 1 out of 10. 
 
Table 10: Response rates for the participating institutions 
 
 
  
Institution Responses Response Rate Percentage of Sample 
Institution 3 34 20 38.6 
Institution 1 24 16 27.3 
Institution 2 23 31 26.1 
Institution 4 7 26 8.0 
Total: 88 21 100.0 
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Interviews of selected staff in partner institutions 
 
Interviews were conducted with a selected sample of 24 leaders in teaching and learning in 
10 Australian institutions. The university sample selection was purposeful to ensure a 
representative sample of university types, as well as regional and city universities.  
 
Invitations to participate in the research were sent to the Provost, Deputy Vice-Chancellor 
(Academic) or Pro Vice-Chancellor (Academic) at 10 Australian Universities. The senior 
leaders approached were asked to nominate two to three staff connected with the PEI at 
different seniority levels (project sponsors, project leaders and a member of the project 
team) to be interviewed. Nominated staff were then invited to be interviewed and informed 
consent sought. 
 
Interviews were conducted in July and August 2011. Of the total of 24 interviews, four were 
at sponsor level, 14 at PEI project leader level and 6 at PEI team member level. 
 
The interviewee was given an outline of the project as well as of the themes to which the 
questions related. A copy of the interview schedule is in Appendix 3.  
 
Audio files of interviews were transcribed and the data analysed using procedures common 
in interpretive analysis (Bogdan and Biklen, 1998). Transcripts were read and codes were 
developed based on a mixture of questions in the interviews and emergent concepts (Tesch, 
1990) as well as the collective understanding of the project team of relevant issues. The 
analysis employed a constant comparative approach (Thorn, 2000), an iterative process that 
grouped similar ideas, and looked for similarities as well as major differences. 
 
Roundtable discussions at ALTC national forum  
 
The summary paper was discussed at a national PEI network workshop held by the ALTC 
June 78, 2011, in Adelaide. Following a brief presentation of the report, the audience of 50 
was broken into six groups of between 7 and 10 participants for roundtable discussions on 
the findings in the summary paper, each facilitated by members of the project team or an 
ALTC staff member. Each group addressed a set of six questions (see Appendix 4) 
designed to validate the findings and identify any gaps.  
 
Data synthesis 
 
The data from the summary paper, the survey and the interviews were combined, synthesised 
and examined for unifying themes. These themes were considered in light of the teamʼs 
collective experience in, and knowledge of, teaching and learning leadership. A schema that 
best represented the findings of the study was designed and refined by the team.  
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Appendix 2: Online survey questionnaire 
The survey contained questions related to four major aspects of leadership of the Promoting 
Excellence Initiative: 
 
1. Awareness of the Promoting Excellence Initiative 
2. Engagement with the Promoting Excellence Initiative 
3. Promoting Excellence Initiative Leadership 
4. Promoting Excellence Initiative Outcomes 
 
The questions appeared in numerical order from 1 to 29 on the survey. They are displayed 
below in their groupings. 
 
1. Awareness of the Promoting Excellence Initiative 
 
Q1. What have been the primary vehicles in your institution for disseminating information to 
staff about ALTC opportunities i.e. Awards, Grants, Fellowships and Discipline Scholars? 
 
Q2. How effective do you believe these strategies were overall in raising staff awareness of 
the opportunities offered? (Options: Extremely; Considerably; Moderately; A little; Not at all; 
Don't know) 
 
Q3. In your view, what factors influenced the effectiveness of these strategies? 
 
Q6. What strategies have been used to disseminate reports/outcomes from 
ALTC Grant projects? 
 
Q7. How effectively have the reports/outcomes from ALTC Grant projects been disseminated 
within your institution? (Options: Extremely; Considerably; Moderately; A little; Not at all; 
Don't know) 
 
Q8. What factors do you believe have inhibited the dissemination of reports/outcomes from 
ALTC Grant projects? 
 
Q9. To what extent do you believe this dissemination has benefited staff?  
(Options: Extremely; Considerably; Moderately; A little; Not at all; Don't know) 
 
Q10. In what ways were staff who received ALTC Awards, Grants or Fellowships recognised 
for their achievements? 
 
Q11. To what extent do you think staff awareness, including yourself, of the ALTC and its 
initiatives has been increased over the life of the PEI project (2008–2010)? (Options: 
Extremely; Considerably; Moderately; A little; Not at all; Don't know) 
 
Q12. Why? Please explain your answer to Q11. 
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2. Engagement with the Promoting Excellence Initiative 
 
Q4. What support structures/strategies were available to enable staff to engage with 
ALTC programs? 
 
Q5. What factors do you believe have inhibited staff in your institution from engagement with 
ALTC programs? 
 
Q13. In what ways have staff been engaged in learning and teaching development over the 
life of the PEI project? 
 
Q14. In your view, how well were these learning and teaching engagement strategies 
embedded? (Options: Extremely; Considerably; Moderately; A little; Not at all; Don't know) 
 
Q15. How much has the level of staff (including your own) engagement in learning and 
teaching increased over the life of the PEI project? (Options: Extremely; Considerably; 
Moderately; A little; Not at all; Don't know) 
 
Q16. What factors do you believe have inhibited or enabled engagement strategies at 
your institution? 
 
3. Promoting Excellence Initiative Leadership 
 
Q17. To what extent have engagement strategies in your institution increased staff (your) 
leadership capacity in learning and teaching over the life of the PEI project? (Options: 
Extremely; Considerably; Moderately; A little; Not at all; Don't know) 
 
Q18. To what extent have the leadership responsibilities for implementing ALTC 
engagement been shared between central areas and faculties? (Options: Extremely; 
Considerably; Moderately; A little; Not at all; Don't know) 
 
Q19. Which of the following leadership models best characterise your institutionʼs approach 
for engaging staff in ALTC-related activity? (Options were as many as applied from: 
Centralised leadership or support; Communities of practice; Collaborative model; 
Distributive leadership; Service model; Action learning; Consultative model; Other, please 
specify; Donʼt know). 
 
Q20. To your knowledge, how effective has the model(s) been in securing staff engagement 
with ALTC opportunities? (Options: Extremely; Considerably; Moderately; A little; Not at all; 
Don't know) 
 
4. Promoting Excellence Initiatives Outcomes 
 
Q21. Please identify any key learning and teaching priorities that you are aware have 
been advanced in your institution as a consequence of supporting staff engagement with 
ALTC programs? 
 
Q22. To what extent do you believe staff may have benefited, directly or indirectly, from the 
PEI project? (Options: Extremely; Considerably; Moderately; A little; Not at all; Don't know) 
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Q23. While it is difficult to establish clear links between PEI and student learning, to what 
extent do you believe students may have benefited, directly or indirectly, from the PEI? 
(Options: Extremely; Considerably; Moderately; A little; Not at all; Don't know) 
 
Q24. Are you able to provide comment or evidence of improved student learning outcomes 
as a consequence of staff engagement with the PEI? 
 
Q25. Please provide your comment(s) and/or evidence below. 
 
Q26. Please list up to three challenges that have been experienced within your institution or 
by you personally with regard to ALTC opportunities. 
 
Q27. Please list up to three benefits that have been experienced within your institution or by 
you personally with regard to ALTC opportunities. 
 
Q28. Now that ALTC funding for the PEI in your university has been completed, to what 
extent do you believe your institution will continue with engagement strategies for learning 
and teaching that were established during the PEI? (Options: Extremely; Considerably; 
Moderately; A little; Not at all; Don't know) 
 
Q29. Do you have any other comments about the PEI or ALTC projects? 
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Appendix 3: Interview schedule 
Interviewer guidelines 
Section A: introductory explanation 
 
Interviewer reads: This project seeks to collect data about leadership models and 
challenges faced by those charged within institutions with implementing ALTC funded PEI 
initiatives. We seek your input to identify what lessons have been learnt from the 
implementation of the particular objectives of your institutionʼs PEI project. In particular, we 
are interested in whether the specific location in which your institutionʼs PEI project was 
placed within your institutionʼs organisational structure may have contributed to the level of 
success or otherwise. When answering the following questions, please think about the 
structural positioning and consequent leadership challenges in your responses.  
 
Iʼll just start by telling you a little about the PEI.  
 
In 2008 the Australian Learning and Teaching Councilʼs (ALTC) Promoting Excellence 
Initiative (PEI) provided one-off funding to universities to undertake projects to build and/or 
consolidate their capacity to engage constructively with ALTC programs. PEI projects across 
the sector have deployed a wide range of strategies to support staff and institutional 
engagement with ALTC programs to enhance learning and teaching.  
 
NB: The interview schedule for participants also provides some background information to 
the ALTC – Section A. 
 
Demographics 
Information regarding the participantsʼ name, position, institution, the date of interview and 
whether a consent form has been completed will be collected on the interview schedule 
(interviewer form) prior to the beginning of the interview. 
 
Please thank the participants for their time and input at the end of the interview. 
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Interview questions 
 
1. How would you describe your institutionʼs level of readiness to engage with ALTCʼs 
objectives and its programs at the time the PEI was launched in 2008?  
2. Did your institutionʼs PEI Project feed into or support work already being undertaken 
or planned at your institution? 
 Y N 
2a. If yes, how? If no, what problems did this create? 
 
 
 
 
3. Please describe the structural positioning of your institutionʼs PEI Project within your 
institution, that is, tell me where it was located and how it was led and implemented. 
4. In your view, to what extent has this structure been enabling or limiting in terms the 
institutionʼs and staff engagement with ALTC?    
4a. If enabling, how? If limiting, how? 
 
 
 
 
5. Do you believe that your institutionʼs PEI Project and engagement with the ALTC in 
general had broad support from the university executive?  
 Y N 
5a. If yes, how? If no, why not? 
 
 
 
 
6. Have there been any major leadership challenges / issues associated with 
implementation of your institutionʼs PEI Project and improving engagement with the 
ALTC in general?  
 Y N 
6a. If no, please ensure that this is clearly stated on the tape before moving onto the 
next question. 
 
If yes – Could you describe these challenges/issues and how they have been addressed 
or overcome? 
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Section B: 
 
Interviewer reads: When thinking about your responses to the following questions, we 
would like you to consider what challenges you may have experienced in trying to implement 
the PEI initiatives. These challenges are likely to have impacted on the level of success that 
institutions have had in embedding initiatives, with consequences for long-term sustainability. 
 
7. Do you think your institution was successful in embedding the initiatives proposed 
within your institutionʼs PEI across the university? 
 Y N 
7a. If yes, how? If no, why not? 
 
 
 
 
7b. How well do you think the PEI initiatives at your institution were embedded across 
the university?  
 Not at all     Somewhat  Moderately  Considerably  Extremely   Donʼt know 
 
(NB: Respondents have these options on their participantʼs sheet.) Please ensure that the 
respondentʼs answer is stated on the tape. 
            
8. Considering the level of embedding you have indicated, what has been done to 
enhance the sustainability of these initiatives? 
9. In what ways, if any, has the implementation of your institutionʼs PEI Project 
facilitated scholarly networks internally?  
10. In what ways, if any, has it facilitated scholarly networks externally?  
11. In summary: 
a) What have been the three most significant areas of impact of the implementation 
of your institutionʼs PEI Project? 
b) What have been the three biggest challenges associated with the implementation 
of your institutionʼs PEI Project? 
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Appendix 4: Questions used at PEI Forum 
GUIDELINES FOR PROJECT REPRESENTATIVES 
 
The team will hold a round table discussion to: 
 
• Obtain feedback on summary paper including identification of any gaps; 
• Ascertain views of impact of PEI on leadership approaches/models and the 
sustainability of these; and 
• Ascertain views on sustainability of leadership and PEI strategies. 
The summary paper 
Overall, the PEIs were effective in raising awareness about ALTC programs and in furthering 
the values and aims of the ALTC within universities around Australia. Specific experiences 
and impacts varied depending on the institutional context as well as on the ways in which the 
PEI was designed and implemented within an institution. 
 
The examination of final and evaluation reports found that the PEI worked most effectively 
within an institution when: 
 
• alignment with the strategic directions of the university occurred; 
• high level leadership was evident; 
• there was distributed involvement through faculty structures; 
• challenges inherent in the culture of an institution were well managed; 
• there was additional institutional investment to the initiative; and 
• a range of enhancement and implementation approaches were employed. 
The points are not hierarchical or listed in any particular order of importance. 
 
While the Stage One outcomes have focused on what has been reported in final and 
evaluation reports, we are interested in how the leadership was enacted/empowered within 
institutions to further the PEI cause. We believe the effectiveness of PEI was impacted on by 
the structural position of the initiative within an institution. The following questions seek your 
feedback about what we have presented in the summary document and your perceptions 
about the PEI more generally. 
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Themes and questions 
 
Validation 
 
1. Do the outcomes reflect your experience? (These are the outcomes from the summary 
paper, we are looking for validation of the common themes that we have identified). 
2. What key issues, if any, do you believe have not been identified in the outcomes 
presented? (We are looking for gaps and any additional information that may have 
missed in the PEI final and evaluation reports). 
Structure and leadership 
 
3. To what extent did the structural positioning of the PEI impact the effectiveness of 
teaching and learning programs that were introduced in your institution? (We 
want to know whether it was centrally located or at the faculty level within the 
university hierarchy). 
4. What positive influences did the PEI have on teaching and learning leadership within 
your institutions? (We want to know whether the PEI contributed to enabling teaching 
and learning, leadership, enhancement and development in any way? If so, how?) 
 
Sustainability 
 
5. What challenges do you see lies ahead for sustainability of PEI programs? (Rather 
than focusing on changes and implications for the ATLC, this relates to initiatives that 
were implemented as part of PEI within institutions). 
6. Please describe two key PEI strategies that your institution has implemented that will 
be continued into the foreseeable future. 
Questions for discussion on summary paper presented to each table  
Overall, the PEIs were effective in raising awareness about ALTC programs and in furthering 
the values and aims of the ALTC within universities around Australia. Specific experiences 
and impacts varied depending on the institutional context as well as on the ways in which the 
PEI was designed and implemented within an institution. 
 
The examination of final and evaluation reports found that the PEI worked most effectively 
within an institution when: 
 
• alignment with the strategic directions of the university occurred;  
• high level leadership was evident; 
• there was distributed involvement through faculty structures; 
• challenges inherent in the culture of an institution were well managed;  
• there was additional institutional investment to the initiative; and 
• a range of enhancement and implementation approaches were employed. 
The points are not hierarchical or listed in any particular order of importance.  
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While the Stage One outcomes have focused on what has been reported in final and 
evaluation reports, we are interested in how the leadership was enacted/empowered within 
institutions to further the PEI cause. We believe the effectiveness of PEI was impacted on by 
the structural position of the initiative within an institution. The following questions seek your 
feedback about what we have presented in the summary document and your perceptions 
about the PEI more generally. 
 
Validation 
 
1. Do the outcomes reflect your experience? 
2. What key issues, if any, do you believe have not been identified in the 
outcomes presented? 
Structure and leadership 
 
3. To what extent did the structural positioning of the PEI impact the effectiveness of 
teaching and learning programs that were introduced in your institution?  
4. What positive influences did the PEI have on teaching and learning leadership within 
your institutions?  
Sustainability 
 
5. What challenges do you see lies ahead for sustainability of PEI programs? 
6. Please describe two key PEI strategies that your institution has implemented that will 
be continued into the foreseeable future. 
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Appendix 5: Summative evaluation 
Evaluation report on the project: ʻSustainable leadership 
of teaching and learning initiatives: lessons from the 
Promoting Excellence Initiative (PEI)ʼ. 
Dr Elizabeth McDonald 
2 February 2012 
 
The contract for the evaluation of the project, ʻSustainable leadership of teaching and 
learning initiatives: lessons from the Promoting Excellence Initiative (PEI)ʼ began in early 
May 2011 and was due for completion by 27 February 2012. The project began in October 
2010 so was well underway when I began as evaluator. With the announcement of the 
closure of the Australian Learning and Teaching Council (ALTC), the team discussed the 
best way to report on this work to ensure the maximum value from the project in the changed 
circumstances. The decision to rename the project report, ʻLeading sustainable improvement 
in university teaching and learning: Lessons from the sectorʼ arose from this review. 
 
Evaluation brief 
Evaluations can take many forms – in this case I was asked to provide a formative 
evaluation and a summative evaluation in the form of a final report. 
 
According to the terms of reference for the external evaluator, the key functions and 
specifications were to: 
 
• ascertain the strengths and challenges of the project management process 
• identify and advise on the level of correlation between the project objectives and 
the realisation of specific outcomes 
• assess the success of the projectʼs dissemination strategies 
• determine the utility and sustainability of the project deliverables 
• provide an independent evaluation report outlining key findings 
and recommendations. 
 
In negotiating the evaluation role, the project leader asked for a formative evaluation, one 
where value is added during the course of the project, as well as the final report required by 
the ALTC. The final report was to address the issues listed above. It was agreed that I 
attend a number of the project meetings and provide advice as appropriate, monitor 
progress and compliance with the project objectives, examine the deliverables from the 
project and assess these in terms of utility and sustainability and provide advice about the 
reporting requirements as appropriate.   
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I attended two face-to-face meetings and one teleconference meeting during the course of the 
project. In addition, there were conversations and emails about issues throughout the time of 
engagement. Towards the end of the project, I prepared a set of evaluation questions, which I 
provided to project team members and the project manager prior to a conversation with each 
of them by phone. Many of the insights in this report are those of the individual project team 
members and I thank them for their careful and thoughtful preparation for the interview. 
 
There is a great deal of value in this level of engagement with a project. I believe it is helpful 
to the project to have an ʻoutsiderʼ testing assumptions, processing and thinking with the 
team. It also offers the evaluator a deep insight into the operation and politics of a project. 
However, this degree of engagement with the project does have risks in that the team can 
begin to see the evaluator as part of their team. Further there is no longer the same distance 
and dispassionate summative evaluation of outcomes and deliverables, though there is far 
greater appreciation of what is possible in the project. The evaluatorʼs judgments will 
address the possible rather than the ideal outcomes and deliverables from the project. The 
reader of this evaluation report should be aware of these challenges and also the 
background and likely bias of the evaluator.  
 
About the evaluator 
I was one of the initial leadership group at the ALTC in 2006, though I was involved the year 
before in preparation for the Councilʼs establishment. My role encompassed responsibility for 
the grants programs from the beginning. As part of that role, I drafted the guidelines for all 
the grants programs including the later program, the Promoting Excellence Initiative (PEI).  
 
While this experience gives me an intimate knowledge of the PEI history and design, I have 
no personal experience of how the strategies that were designed in response to the ALTC 
program requirements actually played out in universities, other than from reading initial 
reports. I finished my contract at the ALTC in October 2009, before the final reports from the 
PEI were submitted. 
 
Promoting Excellence Initiative 
To understand this project it is important to be aware of the intended purpose of the PEI and 
something of the context in which it was developed. Prior to the establishment of the ALTC, 
there had been small amounts of government grant money available for teaching and 
learning in universities. On establishment in 2006, the ALTC made available over $10 million 
in grants and dramatically expanded the teaching and learning awards for university staff. As 
many of the universities, particularly the smaller ones, did not have the staff or the systems 
in place to support applications to the new programs, teaching and learning units were 
seriously strained in many universities.   
 
The ALTC was concerned that success in applying for grants and awards could have 
rewarded those institutions with greater experience in the previous much smaller grant and 
award programs. To enable all institutions to strengthen their engagement, the ALTC offered 
each institution eligible for funding a grant of $220,000 over two to three years to implement 
a strategy of engagement with the ALTC. The intention was, that at the end of the three 
years, the institutions would maintain the most successful elements of their strategies. 
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Under the PEI program $9,420,000 was committed by the ALTC to 42 institutions. Through 
the PEI, the ALTC hoped to ʻto act as a catalyst for the sustainable, long-term enhancement 
of learning and teaching and the maximisation of opportunities for effective dissemination 
and adaption of innovation and good practiceʼ. 
(http://www.altc.edu.au/promoting-excellence-initiative) 
 
Universities were given considerable freedom in how they developed their strategies to 
support learning and teaching though they were required to do so with a particular focus on 
engaging and building on the work funded by the ALTC.   
 
The ALTC supported the program with four annual meetings at which initiatives were shared 
and universities were briefed about future ALTC priorities. In addition, some universities 
formed groups and shared their approaches and resources.   
 
It became evident that the smaller institutions, in particular, appreciated both the resources 
and the sharing of expertise. Over time, a broader base of institutions achieved success with 
the ALTC grants and awards programs. While many institutions saw the PEI as a ʻprojectʼ 
rather than an ʻinstitutional strategyʼ meant to embed long-term change supported by 
appropriate structures, there is some evidence from the findings of this project that universities 
have maintained at least some of the initiatives that were supported under the PEI. 
 
The project – ʻLeading sustainable improvement in university teaching 
and learning: Lessons from the sectorʼ 
One of my immediate observations when I read the proposal was that it did not comply with 
the leadership program criteria under which it was funded. It is not a project designed to 
build leadership capacity, rather it is a project designed to research the lessons learnt from 
an initiative that was focused on institutional strategy to enhance learning and teaching. 
While leadership was fundamental to the success of the university strategies, this project is 
not about building leadership capacity, but rather aims to use the PEI as a study or case to 
understand the leadership challenges faced in working to improve learning and teaching in 
universities. The project also aims to provide examples of successful initiatives.  
 
It needs to be remembered that in examining a particular case, such as the PEI, the program 
itself may have an overlaying purpose that limits any understandings that can be drawn from 
the particular case. The PEI program had as its specific focus strengthening engagement 
between the universities and the ALTC and through this enhancing learning and teaching.  
 
To further complicate matters, this project replaced a proposed evaluation of the PEI, though 
it was not designed as an evaluation, resulting in confused expectations from the project. An 
example of this can be found in the Higher Education Learning and Teaching Review: ʻThe 
ALTC has funded a project to do a meta-analysis of the outcomes of this initiative which will 
be used to inform its futureʼ 1. 
 
                                                
 
 
1	  The Higher Education Learning and Teaching Review (2011) is a report from the consultation conducted by Ms 
Alison Johns after the announcement of the closure of the ALTC to advise on the effectiveness of ALTC 
programs and ‘innovative and effective ways to deliver the (ALTC) programs in the future’ (p. 1). The report was 
accessed on 2 February 2012 at 
http://www.deewr.gov.au/HigherEducation/Programs/Quality/Documents/HELearningTeachingReport.pdf 
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The project proposed to ʻdistil and highlight the leadership challenges faced by the leaders 
and champions of PEI and to feature as exemplars those initiatives that have had the most 
positive impact within an institutionʼ. It planned to do this by looking at the way individual 
universities enacted the strategies to which they had committed in order to receive funding 
under the PEI. The broader purpose of the project was to use such findings to strengthen the 
efforts in universities to improve the quality of teaching and learning. Ultimately this latter 
objective was the one that became the focus of the project due to the changes that occurred 
during the life of the project including the closure of the ALTC. 
 
The project when funded in October 2010 was approved with conditions. These conditions 
involved a reduction of the timeframe to 15 months and the inclusion of an additional partner. 
The ALTC wanted the findings quickly. The Council also asked for an additional partner in 
the project, Murdoch University. The original proposers of the project were from Deakin 
University, Queensland University of Technology, and Swinburne University. To 
accommodate these changes some additional funding was approved. 
 
The Council decided to fund this project as an alternative to an evaluation of the PEI (informal 
conversation with ALTC). The ALTC asked for a discussion paper based on the universities 
final reports on the PEI to be submitted by the end of February 2011. Ultimately that timeframe 
was extended, as the ALTC was not able to supply the reports as quickly as predicted. The 
discussion paper became a summary paper and was approved for release in early June 2011.  
 
The project was a very ambitious one, and made some assumptions about how people 
responding in interviews would articulate the links between leadership, strategy and success. 
Without this articulation it proved difficult to provide the proposed exemplars. The project 
design also assumed that it would be easy to find evidence and make the links between 
strategy, practice and improvements in learning and teaching. This was not the case. 
 
Outcomes and deliverables compared to those proposed 
One of the early deliverables was the summary report, ALTC Promoting Excellence Initiative: 
major themes of teaching and learning identified in completed institution project reports, based 
on the final reports from universities of their PEI and the evaluations reports of those initiatives. 
The ALTC accepted this summary report and released it. This report gave an early indication 
of the general success of the PEI and formed a useful synthesis early in the project. 
 
With the announcement of the closure of the ALTC and through ongoing project review, 
decisions were made to make some changes to the project along the way. These changes are 
documented in the final report on the project so I will not repeat them here. Suffice to say I was 
involved in the discussions about these changes and endorsed the decisions. I believe it is 
essential to maintain the broad project outcomes and that to do so may require considerable 
agility and re-design during the project. In the case of this project, I believe that there was an 
effective process of review and re-design that benefited the likely impact of the project. 
 
The projectʼs final report provides a useful overview of an integrated approach to assist 
universities to enhance learning and teaching. Evidence from the research conducted supports 
these findings, though is some areas more strongly than in others. While it is unlikely that any 
of these seven insights will be a surprise to the reader, the value of the project is in bringing 
them together based on the experience in Australian universities today. The short document 
should be of use in planning strategy and to draw attention to these issues among those who 
hold high-level responsibility for learning and teaching in universities.  
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Challenges in the project 
The conditions imposed by the ALTC, a new partner and a reduced timeline, provided some 
early challenges for the project. These were resolved, though the introduction of a new 
partner did mean it took some time for an ease to develop in the way the group operated.  
 
The early relationship development was further complicated by the lack of clarity about the 
discussion paper. The discussion paper which became the report ʻALTC Promoting 
Excellence Initiative: major themes of teaching and learning identified in completed institution 
project reportsʼ had no clear purpose at the outset. This lack of clarity resulted in a difficult 
process in shaping the report particularly as the analysis was undertaken at Murdoch 
University, the new partner, without a clear brief about what the report was intended to do.  
 
An early discussion of how authorship of any products arising from the project will be dealt 
with could have reduced some early tension among the partners.  
 
Due to the reduced timeline, there was an early push to gain ethics approval. The team were 
aware that for many projects gaining ethics approval has caused major delays. As the 
project developed, there were discussions about whether what had been approved under 
ethics clearance would allow a particular approach to be taken. If time had allowed, it would 
have been better to gain a stronger consensus within the team regarding the details of the 
research process, prior to ethics clearance. 
 
Two other challenges occurred during the life of the project. One of the initial project leaders 
left the institution for a position in another State. The second challenge was that the 
Australian Government announced the closure of the ALTC. The project leadership change 
resulted in a period of distraction and unease as negotiations occurred on how to manage 
the change particularly given the tight timelines for the project and the key role the project 
leader had played in the design of the project.  
 
The other change, the demise of the ALTC meant that energy in the sector was dissipated 
and the key audience for the work, the ALTC would no longer exist. Given this, the team 
reviewed the outcomes and deliverables that had been proposed in the initial project brief, 
and broadened these to accommodate a wider audience, with the approval of the Office for 
Learning and Teaching. A number of the team believe this change was one that 
strengthened the project, a position with which I agree, though if this had been the original 
concept shaping the project, there might have been some changes to the questions asked in 
the interviews and surveys and possibly in the design of the project.  
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Strengths of the project 
The project was well managed and despite some major challenges it largely kept on track 
with timelines until near the end when an extension was required. The project team worked 
hard to deliver a well-researched report within the timeframe expected. Keeping to timelines 
demanded quite some effort with the change in leadership and towards the end with the 
resignation of the project manager. The existing infrastructure and systems at Deakin 
University assisted in quickly resolving the leadership issue and the willingness and 
expertise of Professor Marcia Devlin, a member of the team, who took on a major 
responsibility for the project and got the project back on track quickly. The fact that the 
project was being managed from an area with considerable experience in research projects 
around learning and teaching was invaluable at this crucial time.  
 
The team worked well once the initial issues were resolved. The team brought 
complementary experience and skills which enabled a rich research methodology to be used 
to good effect, though there were levels of redundancy in the project that could have been 
addressed with a more sophisticated design. The analysis work undertaken early in the 
project by Murdoch University set an excellent framework for the project overall and though 
done under considerable time pressure provided an early deliverable and a strong 
background to the rest of the project.  
 
Face-to-face meeting were important for the project for a number of reasons. The meetings: 
 
• assisted in the building of relationships; 
• captured concentrated time in the midst of busy roles; 
• allowed the space for discussion when difficult issues needed to be addressed; and 
• provided the opportunity to review and come to quick agreement on substantial issues. 
 
While the face-to-face meetings were very important, some judicious use of off-line 
telephone hook-ups with individuals assisted in smoothing out the transition from one project 
leader to the next. 
 
The links with the new Office for Learning and Teaching were established quickly and used 
to gain endorsement for changes to the project. 
 
Dissemination 
Within the project team there is expertise in dealing with the media and that has been used 
to the benefit of the project. Opportunities at conferences have also been used. In addition, 
the final national ALTC meeting for the PEI program provided a useful opportunity to share 
the evolving project findings and undertake some additional data testing. Funding has been 
set aside and plans exist for further dissemination of the final report and shorter document. 
 
There are now opportunities with the establishment of TEQSA and the standards agenda to 
bring the work from this project into focus in universities, though these will need to be 
captured once both of these new national initiatives become clearer.  
 
For this type of project, OLT has a role in the dissemination of the findings with its links to 
universities and government. 
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Possible improvements  
Greater depth of investigation might have been possible if time had permitted, as there would 
have been the potential to build on insights from one research process in designing questions 
for the next. This sort of design requires time especially with the need to build in ethics 
approval. For this project, the funding conditions did not allow for a more extended project. 
 
I acknowledge the time pressures on this project, yet despite this, it is clear from the 
comments of members of the team, there was room for a greater clarification of roles, 
contributions and developing protocols at the beginning of the project. 
A number of the project team believed that more constructive use could have been made of 
the reference group. The feedback from the reference group was sought on a couple of 
occasions during the project. Reference group feedback on the final report was valuable to 
the project team. 
 
Lessons of value to other projects 
1. It is particularly important, if a partner not involved in the design of the project joins a 
project, that time is spent building a very clear understanding of the purpose, shape 
and audience for any work to be undertaken especially by a new partner. 
 
2. Projects need to spend time right at the beginning coming to an agreement about 
roles, contributions, authorship of papers and other protocols and document these. 
The team should revisit these on a regular basis throughout the life of the project to 
ensure these agreements are still understood and useful. 
 
3. While case study design is useful, its limitations need to be examined carefully so 
that there is clarity about what the research based on a particular case or group of 
cases can reasonably hope to establish.  
 
Conclusion 
This project has been beset by change. Despite this, the team have prepared a valuable report 
and a set of findings, which offer both insight into the current challenges to enhancing learning 
and teaching in universities and some ways forward in terms of addressing these challenges. 

